


Measure DD (2002), the Oakland Trust for Clean Water and Safe Parks

Project update
July 18, 2022



No updates, see [May meeting](#) for latest info

Lake Merritt and Channel

- ✓ Lake Merritt Improvement Project/Garden Center & Grande Ave entrance – *closing project*
- ✓ Snow Park/Lakeside Green Street Project – *closing project*
- Tide Gate Operations Guidance for the 7th Street Flood Control Facility – check in August

Oakland Waterfront Access, Parks, and Cleanup

- ✓ Harbor Master Trail Connection – *closing project*
- Waterfront Trail at Fruitvale (Fruitvale Bridge Gap Closure)

Creek and Waterway Restoration

- Courtland Creek
- Creek Restoration of Beaconsfield Branch Sausal Creek

Watershed Acquisition

Lake Merritt Channel at 7th Street Pedestrian crosswalk



Construction completed
August, 2021



Automobile accident damaged signs and traffic controls.



- Department of Transportation asked to repair the damages.
- Portion of final payment to contractor withheld due to labor law dispute.
- Contract has a year to resolve the dispute or forfeit the withheld payment.
- Otherwise, the project has been completed and accepted as final by the City.

Lake Merritt Channel at 10th Street




Lake Merritt Channel at 10th Street

- Environmental Services Association (ESA) to provide proposal to update revegetation bid documents for Peralta Park and the 10th St. planting area
- Replanting likely won't happen until late 2024
- Construction management staff negotiating with contractor to issue Notice of Completion




Oakland Waterfront Access, Parks, and Cleanup



<https://cao-94612.s3.amazonaws.com/documents/Info-Memo-Waterfront-Trails-Update.pdf>

Estuary Park



Estuary Park


- Schematic Design July 2022
- Draft California Environmental Quality Act (CEQA) Environmental Impact Report (EIR) Addendum – August 2022
- Phase 1 construction ~Fall 2024



Estuary Park - Landscaping


- Plant selection criteria include drought tolerance, durability, and maintenance ease
- Water-wise/efficient irrigation strategies are planned
- Lawn will be used for specific recreational areas
- Landscape maintenance will be by Public Works Parks and Tree Services Division. Design and maintenance teams coordinating closely

Crowley Trail (formerly known as Brooklyn Basin Interim Trail)




Crowley Trail (formerly known as Brooklyn Basin Interim Trail)

- East Bay Regional Park District (EBRPD) project
- EBRPD is working with the Port of Oakland to develop the .1 mile trail
- Early design phase
- Original DD funding set aside for use by EBRPD to build a permanent trail. Estimated construction in **2024**



Union Point Park to 23rd Avenue Trail aka Miller Milling to Cemex E. 7th St to 23rd/29th Aves




Union Point Park to 23rd Avenue Trail aka Miller Milling to Cemex E. 7th St to 23rd/29th Aves

- Permissions to Enter with all three private property owners obtained end of June
- Geotechnical borings, topographic survey and environmental site assessment work anticipated mid-August/early September.



Waterfront Trail Connections at Park and High Street Bridges



Waterfront Trail Connections at Park and High Street Bridges


- City met with Alameda County Public Works, May 23, and U.S. Coast Guard June 14
- Meeting with Harbor Safety Commission to be scheduled for late August
- Construction cost estimates are \$13 - \$16 million for each trail under the bridges. Total cost for both estimated at \$26 - \$32 million depending on when construction starts



Creek and Waterway Restoration



Glen Echo Creek Restoration



- Project specs:
 - ~1,000 feet of open creek channel
 - stabilize and repair steep and eroding creek banks
 - Restore native riparian vegetation
 - Enhance Oak Glen Park

Glen Echo Creek Restoration

- Initial data gathering completed
- Finalized plans:
 - Public Engagement
 - Americans with Disabilities Act (ADA) and Public Access Report
- Public stakeholder meetings start September/October
- Funding sought



Pre-project conditions downstream of HWY 580.
Natural channel with invasive ivy and native overstory vegetation.

Measure DD Coalition Administrative Support Contract

- Website updates continue
 - Meeting archives posted
 - Meeting recordings on City YouTube
- Listserv enabled for current and future subscribers



Mandolin Kadera-Redmond



Adrian Cotter



Register to Receive Measure DD Updates

Date Posted: March 21st, 2022 @ 4:02 PM

Last Updated: April 1st, 2022 @ 1:17 PM

Email*

YourEmail@email.com

First name

Last name

Submit

Measure DD, the Oakland Trust for Clean Water and Safe Parks



Hello ,

Welcome to the new listserv for the Measure DD Coalition! Measure DD is also known as the Oakland Trust for Clean Water and Safe Parks.

Topics

1 Lake Merritt Bicycle Improvements Project

2 Lake Merritt Interpretive Signage

12th St Bridge at Lake Merritt fire April 28, 2022

at homeless encampment
under the bridge

Fire extinguished under bridge near Oakland's
Lake Merritt

3 minutes left



10:01

BREAKING NEWS

LAKE MERRITT FIRE



12th St Bridge at Lake Merritt – Post fire cleanup

April 29, 2022

Jen Stern met on-site with Oakland Beautification Council to advise on keeping run off from cleanup out of the bay by using wattles along the edge and directing the water runoff to vegetated areas

12th St Bridge at Lake Merritt May 25, 2022



12th St Bridge at Lake Merritt July 16, 2022



Left: burned side
Right: opposite side

12th St Bridge at Lake Merritt – Art restoration

Kristen Zaremba, Public Art Coordinator for Cultural affairs reports reaching out to Department of Transportation staff to coordinate repair plans.

Kristen will check in with the artist team representative John Rogers, though he is currently out of town.

Reporting homeless encampments



Homelessness@oaklandca.gov

Reporting routine maintenance and urgent infrastructure issues



1. Call 311 or 510-615-5566
2. Report via OAK311 smartphone app
3. www.oaklandca.gov/services/oak311

Reports receive

1. a trackable Service Request #
2. updates

Reporting homeless encampments

Homelessness@oaklandca.gov

1. Date of request
2. Requester
3. Exact address and location description and Google Maps link
4. Council District
5. Vehicles y/n – and specify cars, RVs, trucks, etc.
6. Nature of report/complaints as it relates to homelessness: brief description of the encampment and conditions. (e.g. tent or structure blocking sidewalk, RV in front of driveway, dumping from an RV, or general encampment)
7. Other city departments notified (e.g. 311, Human Services, Fire, Public Works)
8. Pictures of the encampment

Reporting homeless encampments

Report illegal dumping to 311.

Report fires to the Fire Department at (510) 444-1616 or 911

Report violence, threats of violence, and other illegal behaviors to 911

Reporting homeless encampments – follow up

Requests are

1. Reviewed
2. forwarded for assessment
 - a) scheduled for action by the Encampment Management Team
 - b) or referred to the appropriate department

More information and encampment management schedule

www.oaklandca.gov/topics/encampment-management-team

Oakland Beautification Council

- 501c.3, local nonprofit based in Oakland
- Targets illegal dumping, graffiti, and related blight
- Provides applied job and life skills training to justice system-involved and unhoused individuals
- In 2020, awarded contract to bolster City homeless encampment clean-up efforts



Homeless Encampment Micro-cleaning & Sanitization (HEMS)

- detailed follow-up after City crews remove large debris
- remove items such as food containers, wrappers, face masks, rubber gloves, , etc.
- sanitize and disinfect with hydrogen peroxide, an EPA-approved COVID-19 disinfectant



5th and Kirkham Streets, West Oakland

Current contract

- two-year, \$1.6 million cleaning contract
 - Microcleaning
 - ad-hoc/time sensitive assignments
 - unhoused residents recruited from encampments employed in these efforts



16th and Mandela, West Oakland

36th and West Streets, West Oakland



36th and West Streets, West Oakland

