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Quarterly Update
Cobb County SPLOST
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Actual
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2016 SPLOST Receipts –
received through April 2020 (55 months collected)

Exceeded projected receipts by $110,385,384 (+19.31%)

$682,088,399

$571,703,016

in millions
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Facilities
Scott Barfield, Property Management Director
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Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIES
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*Includes funds transferred into SPLOST 
from other funding sources (i.e. grant and 
departmental funding, etc.)

Public Safety
$59,508,471 

Library
$28,553,167 

Senior Services
$2,201,580 

Judicial
$5,288,220 

Health Dept
$7,835,728 

Facility 
Restoration
$6,161,901

Other
$19,260,658

Projects
$128,809,725*



Quarterly Update
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2016 SPLOST - FACILITIES
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$41,155,410

$5,288,096
$2,180,802

$25,354,364

$7,835,728
$12,923,962

$5,395,026

Projects

Future Cash Expenses

$128,809,725



Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIESPUBLIC SAFETY
Public Safety Training (Police Training) – Lobby area 

tile and fixtures complete; programming A/V and 
testing HVAC; FFE on site

New Police Headquarters - Design team meeting with 
customer to plan interior changes; contract for 
vehicle evidence building and fence in discussion

 Fire Station 7 – Completing bay walls; pouring exterior 
concrete
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Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIESPUBLIC SAFETY

 Switzer Library – Shelving books and determining 
furniture placement; finishing entrance areas; 
building plaza walls
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Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIESOTHER BUILDINGS
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Medical Examiner – Project is complete; in 
punch phase

 Fleet Services – Steel structures underway; 
designing electrical room

Data Center – Equipment on order for 
generator and roof installation; coordinating 
electrical installation



Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIES
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Fleet 
Car 
Facility 
– steel 
erection
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Cobb County SPLOST

2016 SPLOST - FACILITIES
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Fire Station 7 @Hurt Road



Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIES

SPLOST BOC Update            September 21, 2020

Fire Station 7 @ Hurt Road 
– bifold entry doors
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Cobb County SPLOST

2016 SPLOST - FACILITIES
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Switzer 
Library –
new plaza 
access from 
children's 
area
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2016 SPLOST - FACILITIES
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Switzer 
Library –
public 
computer 
stations 
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2016 SPLOST - FACILITIES
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Police 
Training 
Facility –
streetscape 
with 
observation 
catwalk
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2016 SPLOST - FACILITIES

SPLOST BOC Update            September 21, 2020

Police 
Training 
Facility –

435 seat 
auditorium
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Cobb County SPLOST

2016 SPLOST - FACILITIES

SPLOST BOC Update            September 21, 2020

Police 
Training 
Facility –
recruit 
classroom 
with movable 
walls
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2016 SPLOST - FACILITIES
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Medical Examiner Facility –
autopsy room with observation area



Quarterly Update
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2016 SPLOST - FACILITIES
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Medical Examiner Facility



Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIES
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Quarterly Update
Cobb County SPLOST

2016 SPLOST - FACILITIES
Medical 
Examiner 
Northward 
View

SPLOST BOC Update            September 21, 2020



Questions
& 

Comments?
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Technology Improvements
Kimberly Lemley, Information Services Director
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2016 SPLOST – Technology 
Improvements

Data Center 
Build and 

Technology 
Modernization, 

$6,721,000 

Business 
Technology 

Transformation, 
$23,358,000 

Projects
$30,079,000
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2016 Technology SPLOST
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Project # Project Budget Expenditures to 
Date

X0010 Data Center Build and Technology 
Modernization

$  6,721,000.00 $    720,198.16 

X0020 Business Technology 
Transformation

$23,358,000.00 $4,450,817.09 

X0920 Building Security, Emergency/Life 
Safety Upgrades 

$  6,875,101.00 $2,582,188.55 

as of September 2, 2020



Data Center Build & 
Technology Modernization
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BOC approved construction & technology contracts Sept. 10, 2019
• Croft and Associates – contract for architectural and engineering design services 

for Data Center design and renovations
• Presidio – contract for expert technology services, current state assessment and 

technology migration planning
Completed 

• Current state assessment and application mapping
• Equipment and room requirements for the Marietta Square network 

communications hub (DRAFT Version)
• Defined power supply requirements (includes plan for dual power feeds and smart 

grid technology from Marietta Power) 
• Developed final build/migration plan for the new printing center

In-Progress
• Finalizing modern infrastructure solutions based on the current state assessment
• Roof  and generator contracts awarded to vendors 
• Entered into MOU with City of  Marietta Power to provide utility power for the Data 

Center 
• Technology architecture design for network, compute and storage near completion 

*



Business Technology Transformation

Completed
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• Business Continuity Plan/Application (BCP)

• Business Intelligence/Dashboarding Tool

• Web Portal Phase I

• GIS Big Data Analytics Phase I

• GIS Big Data Analytics Phase II 

• High Speed Printer, Folder/Inserter Systems

• Sheriff  Offender Management System (OMS)

• Medical Examiner (access control/video surveillance) NEW



Business Technology Transformation

In-Progress
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• Unified Court Case Management System-partially SPLOST funded 
BOC approved contract with Pioneer Technology Group 6/9/20 
Project kickoff  held 9/17;  Discovery meetings began 9/21  

• Business License System
BOC approved contract with Tyler Technologies 4/28/20;  
Currently building test environment and test database system

• Kronos Time & Attendance System Upgrade 
36 of  58 new time clocks installed 
Progress slowed during County Limited Operations due to COVID-19

• Fleet & Fueling Systems Upgrades 
Testing converted database platform 

• Police Technology Enhancements at new Police HQ (NEW)
BOC approved contracts for network equipment and technology
infrastructure and enterprise access control; installations are underway



Facilities Improvements
Building Security, Emergency/Life Safety Upgrades
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Previously Completed

• Superior Court Parking deck
• Purchasing new location
• Badge Printer for Access Control
• Community Development
• Tax Commissioner

• South Cobb Motor Vehicle 
Office  

• Animal Services
• Information Services
• Water

Completed since last update 

• DOT, CCT and Paratransit
• Property Management
• Senior Services 

• Tim D. Lee, North Cobb, West 
Cobb, Freeman Poole & Wellness 
Center

• Fitness Center, Health Clinic
• Public Safety Facilities 

• 911, EMA, Fire HQ 
• Police: HQ, Viper Office, 

Community Affairs &  Precinct 1



Questions
& 

Comments?
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Department of Public Safety
Randy Crider
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Public Safety Projects
Updated September 02, 2020

Project # Project Name Current Budget Actual Expenditures

X1000 Parking Lot Repair 25,250.00 25,250.00

X1001 Incinerator 194,600.00 194,600.00

X1010 Weather Siren / MOSCAD Upgrade 805,810.00 805,810.00

X1011 Radio Towers 6,000,000.00 5,568,546.60

X1012 800Mhz Core Replacement 13,300,000.00 3,884,617.00

X1013 Radios 14,000,000.00 13,977,921.81

X1020 Fire Station Alerting 945,000.00 945,000.00

X1021 Fire Station 1 4,950,401.71 4,872,423.58

X1022 Fire Station 7 7,913,308.32 2,370,272.14

X1023 Fire Station 29 4,368,471.00 9,930.00

X1040 Precinct Renovations 1,754,310.40 1,437,420.87

X1041 North East Precinct 5,000,000.00 -

X1042 Police HQ / Evidence Unit 16,649,087.05 13,668,327.64

X1050 Training Center 24,000,000.00 18,358,885.77

X1060 Evidence Vans and Kit 98,143.00 98,142.60

X1061 Animal Control Vans 107,99.60 107,999.60

X1062 Airport Crash Unit 885,007.00 885,007.00

X1063 Command Unit 1,414,591.29 1,414,591.29

X1064 Public Safety Vehicles 12,312,000.00 11,655,398.68



Public Safety Projects

 New Radios & 66 Police Cars
(2015 Lease) 

167 Police Vehicles

Fire Station Alerting Software

2 New Animal Services Vans

2 Police Crime Scene Units

Completed Projects



Public Safety Projects
Completed Projects

South Cobb Sub-Station

3 Radio Towers
(Camp Highlands, Austell, & Acworth)
800 Mhz Core Replacement

Weather Sirens

Animal Services Incinerator



Public Safety Projects

Mobile Command Unit

Airport Fire Fighting Unit  

Completed Projects



Public Safety Projects

 Fire Station #29

Locating Property

 Fire Station # 1

Opened December, 2019

Fire Station #7

Opens Spring, 2021

Current Projects



Public Safety Projects

Police Headquarters:
Under Renovation

Training Center:
Opens Oct, 2020



Public Safety projects

• Other projects:
• Police Precinct Renovations

Office Space (P2, P4 Completed)
Fitness Centers (P1/P2/P4 Completed)
Security Fencing (P2, P3, P4, & P5 Installed)
P1 bathroom renovation(Completed)
New AV equipment (Completed)
P2, P3, P4 bathrooms to be scheduled

Precinct 6
Design Phase 



Questions
& 

Comments?
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PARKS
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Quarterly Update
Cobb County SPLOST

PARKS 2011 SPLOST

Project Status:
172 Projects in 50 Parks

Total Allocation:     $87,273,000.00
Expended to Date:  $84,402,961.56
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Quarterly Update
Cobb County SPLOST

PARKS 2011 SPLOST
Lions Park
 Reconfigure Upper Restroom/Concession Stand
 Remove picnic overhang, replace concession room with breezeway
 Construction Bids due October 8th
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Quarterly Update
Cobb County SPLOST

PARKS 2011 SPLOST
Lions Park
 Reconfigure Upper Restroom/Concession Stand
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Quarterly Update
Cobb County SPLOST

PARKS 2011 SPLOST
PARKS Administration Complex
 New Pole Barn, Vehicle Wash Station
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Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
104 Projects in 57 Parks

Total Allocation:       $69,671,586.54
Expended to Date:    $49,322,837.08
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Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Mountain View Community Center, Parking - Complete
The Art Place Roof - Complete
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Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Hyde Farm Operations Barn
 Small office, restroom, storage
 Contractor: Ward Humphries, Inc.
 Complete
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Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
East Cobb Park Roof Replacements
 Stage: Integrity Construction Mgt.
 Maintenance Building: SHC Roofing
 Complete
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Stage Maintenance Building (more later)



Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Joint-Use Project with CCSD
Fullers Park – Synthetic Turf, LED Lighting
 Walton HS Feeder Teams

• Football
• Lacrosse

 Keep 2 youth baseball fields
 Engineer: Gaskins
 Contractor: Advanced Sports
 Construction Underway

o Spring 2021 Completion
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Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Discovery Park at the River Line
 Parking, Restroom, Trails, Interpretive Signage 
 Contractor:  Ward Humphries, Inc.
 Construction Underway, Mid-Fall Completion
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Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Discovery Park at the River Line
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Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Technology Improvements
Security Cameras – per County’s Enterprise System
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 Interior / Exterior Coverage in 9 Facilities
 Contractor: Controlled Access, Inc.

e.g. Fair Oaks Tennis Center
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PARKS 2016 SPLOST
Miller Park Portable Stage Replacement

SPLOST BOC Update              September 21, 2020



Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Miller Park Portable Stage Replacement
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At Recent “Drive in Cabaret”



Quarterly Update
Cobb County SPLOST

PARKS 2016 SPLOST
Additional Project Status

 PARKS System Signage and Wayfinding Design Standards 
o Evaluation of material options underway

 Old Clarkdale Park - Design/Engineering Nearly Complete
 Larry Bell Complex – Sanitary improvements

o Replace, upsize gravity sewer serving 4 buildings
o Civic Center, Central Aquatics, Gymnastics, Anderson Theater
o Construction Start – Late September

 Roof Replacements – 20 Pavilions and smaller buildings in 10 parks
o Construction Underway

 Violet F. Stout Park - Design/Engineering Underway

SPLOST BOC Update              September 21, 2020



Questions
& 

Comments?

SPLOST BOC Update            September 21, 2020



Department of Transportation
Erica Parish, Director 
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Quarterly Update
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2005 SPLOST

Completed 
Projects
99.42%

Construction 
in Progress

0.29%

Design/
Engineering 
in Progress

0.29%
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Quarterly Update
Cobb County SPLOST

2005 SPLOST

1) Bob Callan Trail, Phase2, Segment B (along Interstate North Parkway from Segment A 
terminus to Windy Hill Road) – Scheduled to let Summer 2021 (CCID/GDOT Funding)
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Projects in Pre-Construction Phase 
(Design/ROW) 

Projects in Construction Phase 
1) Bells Ferry Road Intersection Improvements (Bells Ferry Road at Turner Road/Dickson 

Road) – Let to construction in July 2020; Construction to start Fall 2020 – 270 days



Quarterly Update
Cobb County SPLOST

2005 SPLOST

1) Projects in progress or completed but not closed out
1) 3 projects*
2) ~ $6.6 m (SPLOST funds only)

2) Unresolved Utility Prior Rights Claims (Georgia Power)
1) 0 projects – all claims resolved/settled  

3) Outstanding ROW Claims/Condemnations
1) 5 projects*
2) ~ $1.0 m 
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Summary of Outstanding Issues in 2005 SPLOST 

*Total of 8 “active” projects

2005 SPLOST projected to be closed by end of 2022 
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Completed 
Projects
97.15%

Construction 
in Progress

0.95%

Design/
Engineering 
in Progress

1.9%
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Quarterly Update
Cobb County SPLOST
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Projects in Pre-Construction Phase
1) Lower Roswell Road – Scheduled to let Summer 2021

2) Woodlawn Drive Sidewalks  (included with Lower Roswell Road project)

3) Transit – Signal Pre-Emption Upgrades (ARC Grant Application Submitted)

4) Transit – Park and Ride/Transfer Facilities (ARC Grant Application Submitted)

Projects in Construction Phase 
1) McCollum Pkwy Sidewalks (Ben King Rd to Olympic Lane) – Scheduled completion 

November 2021
2) River View Road – Scheduled completion Summer 2021 (delayed due to utility relocation 

impacts)



Quarterly Update
Cobb County SPLOST
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Summary of Outstanding Issues in 2011 SPLOST 
1) Projects in progress or completed but not closed out

1) 15 projects*
2) ~ $18.9 m (SPLOST funds only)

2) Unresolved Utility Prior Rights Claims (Georgia Power)
1) 3 projects*
2) ~ $1.3 m 

3) Outstanding ROW Claims/Condemnations
1) 9 projects*
2) ~ $1.9 m 

*Total of 27 “active” projects

2011 SPLOST projected to be closed by end of 2024 



Quarterly Update
Cobb County SPLOST

Completed 
Projects
64.2%

Construction 
in Progress

12.6%

Design/
Engineering 
in Progress

17.1%

41
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Planned

Actual

Completed Projects

Construction in Progress

Design/Engineering in Progress

Future 
Projects

6.1%
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Quarterly Update
Cobb County SPLOST

Transportation 
Active Project StatusCurrently, there are:

• 42 Projects in 
Pre-Construction

• 31 Projects in 
Construction

As of August 31, 2020, DOT 
has completed  158 - 2016 
SPLOST projects

15 Identified Projects 
Remain to be started
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Quarterly Update
Cobb County SPLOST

Projects in Pre-Construction Phase (Design/ROW)
1) Mars Hill Rd over Allatoona Creek Bridge Replacement – District 1
2) Willeo Rd over Willeo Creek Bridge Replacement – District 2
3) Stafford Place Drainage – District 2
4) Leafwood Drive Drainage – District 2
5) Winding Creek Lane (2178) Drainage – District 4
6) Winding Creek Lane (1845) Drainage – District 4
7) Heritage Trace View Drainage – District 2 
8) South Arbor Way Drainage – District 3 
9) Fay Drive Drainage – District 3
10) Rubes Landing Drainage – District 3
11) Westmoreland Drive Drainage – District 3
12) Awtrey Church Road at Hilltop Drive Drainage – District 1
13) Campus Loop Rd/Big Shanty Rd/Chastain Rd – District 3
14) Canton Rd @ Shallowford Rd/Highland Terrace -District 3 
15) Dallas Hwy @ Lost Mountain Rd/Mars Hill Rd – District 1
16) Old Canton Rd @ Holly Springs Rd – Districts 2 and 3
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Quarterly Update
Cobb County SPLOST

Projects in Pre-Construction Phase (Design/ROW)
17) Railroad Quiet Zone Improvements – District 4
18) Shiloh Rd @ Royal Dr/Apartment Dr – Districts 1 and 3
19) Kennesaw Mountain Ped Impr. - Cheatham Hill Rd/Dallas Hwy Trail - District 1
20) South Barrett Pkwy Reliever, Phase 3 – District 3
21) Akers Mill Managed Lanes Access  - District 2
22) West Atlanta Street Trail (Dunn Avenue to Pearl Street) - District 3
23) Chattahoochee River Trail – Master Planning and Engineering Design – District 4
24) 2050 Comprehensive Transportation Plan Update - Countywide
25) Remix Transit Planning Software Upgrade (MOA w/ ARC) - Countywide
26) Canton Road Corridor – District 3
27) Mack Dobbs Rd (Joint project with Kennesaw) – District 1
28) Old 41 Highway –District 3
29) Sandtown Road – Districts 1 and 3
30) Six Flags Parkway Gateway Improvements – District 4
31) Windy Ridge Parkway Sidewalk – District 2
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Quarterly Update
Cobb County SPLOST

Projects in Pre-Construction Phase (Design/ROW)
32) Woodland Brook Drive at Paces Ferry Road Pedestrian Improvements – District 2
33) Bells Ferry Road Sidewalk – District 3
34) East Piedmont Road Sidewalk – District 3
35) Hillcrest Drive Sidewalk (S. Gordon Road to Six Flags Drive) – District 4
36) Austell Road Sidewalk (Veterans Memorial Hwy to Clay Rd) – District 4
37) Buckner Road Sidewalk (Veterans Memorial Hwy to Kilrush Drive) – District 4
38) Old Alabama Road Sidewalk (Maxham Rd to Old Powder Springs Rd) – District 4
39) Mableton Parkway Pedestrian Improvements, Phase 2 – District 4
40) Church Road Sidewalk – District 4
41) Anderson Mill Road Sidewalk – District 4
42) Callaway Road Sidewalk – District 4
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Quarterly Update
Cobb County SPLOST

Projects in Construction Phase 
1) Old 41 Hwy Bridge over CSX RR – District 3
2) Janet Lane Drainage – District 4
3) Lost Mountain Lane Drainage (615) – District 1
4) Seabury Court Drainage – District 4
5) Powers Ferry Rd at Interstate North Pkwy Drainage – District 2
6) Acworth Due West Rd @ Jim Owens Rd/Mars Hill Church Rd – District 1
7) Factory Shoals Rd @ Riverside Pkwy – District 4
8) Hicks Road at Concord Road – District 4
9) Lost Mountain Road at Midway Road/Mirror Lake Drive – District 1
10) McCollum Pkwy @ Ben King Rd (Joint project with Kennesaw) – District 3
11) Windy Hill Rd/Terrell Mill Rd Connector –District 2
12) Windy Hill Boulevard  - City of Smyrna (Joint Project)
13) I-20 EB Ramps at Riverside Parkway – District 4
14) ATMS ITS Communications – Phases 1C, 2 and 3A – Countywide
15) ATMS Regional Connected Vehicle Deployment Program - Countywide

Bold = Highlighted projects
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Quarterly Update
Cobb County SPLOST

Projects in Construction Phase 
16) Traffic Signal Timing – SCATS Expansion - Countywide
17) Westside Drive (Sandtown Road to South Cobb Drive) – District 3
18) Cherokee Street (Joint Project with Kennesaw) – Districts 1 and 3
19) New Macland Road – District 4
20) Big Shanty Rd Sidewalk (From McCollum Rd to Chastain Rd) – District 3
21) Ebenezer Rd Sidewalk (From Blackwell Rd to Hampton Oaks Bend) – District 3
22) Hickory Grove Place Sidewalk (Hickory Grove Rd to Wade Green Rd) – District 3
23) Kinjac Drive Sidewalk (Sandy Plains Road to Macby Drive) – District 3
24) Mableton Pkwy Pedestrian Impr. (Discovery Blvd to Factory Shoals Rd) – District 4
25) Discovery Boulevard Sidewalk – District 4
26) Jim Owens Rd (Lewis Elementary School) – District 1
27) Factory Shoals Road (Harmony Leland/Clay Elementary School) – District 4
28) Resurfacing 2020-1 LMIG Thoroughfares – Countywide
29) Resurfacing 2020-2 Local Roads  - South
30) Resurfacing 2020-3 Local Roads  - North
31) White Circle Resurfacing – Joint project with City of Marietta

Bold = Highlighted projects
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Quarterly Update
Cobb County SPLOST

Identified Projects Not Yet Started  
1) Heritage Trace Drive Drainage – District 2 
2) Valley Creek Drive Drainage – District 2  
3) Drainage System Improvements – Location TBD 
4) Drainage System Improvements – Location TBD 
5) Traffic Signal Timing Project – Location TBD
6) Friendship Church Road Sidewalk – District 1
7) Powder Springs Road Trail – District 1
8) Freeman Road Sidewalk – District 2
9) Davis Road Sidewalk – District 3
10) Horseshoe Bend Road Sidewalk – District 4
11) Factory Shoals Road Sidewalk – District 4
12) Chattahoochee River Trail Pedestrian Improvements – District 4
13) Resurfacing 2021-1 – LMIG – Countywide 
14) Resurfacing 2021-2 Local Roads - South
15) Resurfacing 2021-3 Local Roads - North

SPLOST COC Update            September 21, 2020



Quarterly Update
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Project Highlights
Powers Ferry Drive over Rottenwood Creek Tributary
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• Bridge replacement project
• Replace existing bridge with a 

triple 8’ x 8’ reinforced concrete 
box culvert

• Contractor: Georgia Bridge and Concrete

• Contract Amount: $632k

• Project was completed in August 
2020



Quarterly Update
Cobb County SPLOST

Project Highlights
Woodland Brook Drive over Gilmore Creek
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• Bridge replacement project
• Replace existing bridge with a 

double 10’ x 11’ reinforced 
concrete box culvert

• Contractor: CMES, Inc.

• Contract Amount: $973k

• Project was completed in August 
2020



Quarterly Update
Cobb County SPLOST

Project Highlights
Factory Shoals Road (Harmony Leland/Clay Elem. School)
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• School Zone Safety and Operational 
Improvement project

• Roadway improvements on Factory 
Shoals Road and on Beverly Drive 
in coordination with CCSD 
relocation of Harmony Leland and 
Clay elementary schools 

• Pedestrian improvements

• Contractor: Excellere Construction, LLC

• Contract Amount: $623k

• Project was completed in  July 
2020



Quarterly Update
Cobb County SPLOST

Project Highlights
Old 41 Hwy Bridge over CSX Railroad  

SPLOST COC Update       September 21, 2020

• Complete bridge replacement of the 
existing bridge located on Old 41 
Highway over the CSX RR

• Joint project with the City of Marietta

• Contractor:  C. W. Matthews

• Construction contract amount: $5.48 M

• Scheduled completion Summer 2021



Quarterly Update
Cobb County SPLOST

Project Highlights
Lost Mountain Road at Midway Road/Mirror Lake Drive
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• Safety and Operational Intersection 
improvements 

• Realignment of the intersection of 
Lost Mountain Road and Midway 
Road 

• Creation of a four-way signalized 
intersection with Mirror Lake Drive

• Addition of traffic signal
• Addition of turn lanes 

• Contractor:  C. W. Matthews 

• Construction contract amount: $1.61 M

• Scheduled completion December 2020



Quarterly Update
Cobb County SPLOST

Project Highlights
McCollum Parkway at Ben King Road 
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• Safety and Operational Intersection 
improvements 

• Construction of roundabout 
• Addition of turn lanes
• Realignment of Lockhart Drive
• Pedestrian improvements along 

Big Shanty Road and McCollum 
Pkwy

• Contractor:  C. W. Matthews 

• Construction contract amount: $4.87 M

• Scheduled completion November 2021



Quarterly Update
Cobb County SPLOST

Project Highlights
Windy Hill Road – Terrell Mill Road Connector
• Thoroughfare improvement project 

• Construction of a new 4 lane 
median divided roadway between 
Windy Hill Road and Terrell Mill 
Road 

• Pedestrian improvements include 
sidewalk and multi-use trail 

• Contractor:  E. R. Snell 

• Construction contract amount: $17.3 M

• Scheduled completion Fall 2022

SPLOST COC Update         September 21, 2020



Quarterly Update
Cobb County SPLOST

Project Highlights
I-20 EB Ramps at Riverside Parkway 
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• Congestion Relief and Mobility  
improvements 

• Realignment of South Service Drive 
with the Riverside EpiCenter drive 

• Addition of traffic signal
• Addition of turn lanes and raised 

medians
• Pedestrian improvements

• Contractor:  C. W. Matthews 

• Construction contract amount: $3.38 M

• Scheduled completion Spring 2021
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Cobb County SPLOST

Project Highlights
Cherokee Street 
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• Safety and Operational Roadway 
improvements between Jiles Road and 
Shiloh Road

• Addition of a 3rd travel lane EB
• Addition of turn lanes
• Access improvements
• Pedestrian improvements 

• Joint project with the City of Kennesaw

• Contractor:  Glosson Enterprises, Inc.

• Construction contract amount: $2.75 M

• Scheduled completion  Summer 2021
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Cobb County SPLOST

Project Highlights
Ebenezer Road Sidewalk 
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• Addition of curb and gutter and sidewalk
• Along the east side of Ebenezer Road 

between Hampton Oaks Bend and 
Maybreeze Road

• Along the south side of Maybreeze
Road between Ebenezer Road and 
Corye Lane

• Contractor:  Glosson Enterprises, Inc.

• Construction contract amount: $1.51 M

• Scheduled completion Summer 2021



Quarterly Update
Cobb County SPLOST

Project Highlights
Mableton Parkway Pedestrian Improvements, Phase 1  
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• Pedestrian improvement project along Mableton Parkway between Factory Shoals Road and 
Discovery Boulevard (2.52 miles)

• Construction of 10-foot wide trail on the west side 
• Construction of 5-foot wide sidewalk on the east side
• Traffic signal upgrades

• Contractor:  Ohmshiv Construction, LLC - Construction contract amount: $6.28 M

• Construction scheduled to begin Fall 2020 - Construction duration – 24 months



Quarterly Update
Cobb County SPLOST

Project Highlights - CY 2020 Resurfacing
Contract 2020-1 Countywide Thoroughfares (LMIG)
 GDOT LMIG funding in the amount of $6.119 M
 Contract Amount - $11.034 M (Baldwin Paving Co.)

 17 roads (26.07 miles)
 Resurfacing began in April 2020

Contract 2020-2 Local Roads South
 Contract Amount - $4.99 M (Blount Construction Co.)

 80 roads (19.22 miles)
 Resurfacing began in May 2020

Contract 2020-3 Local Roads North
 Contract Amount - $5.76 M (Bartow Paving Co.) 

 85 roads (19.78 miles)
 Resurfacing began in June 2020
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Quarterly Update
Cobb County SPLOST

13 Projects to be completed

6 Drainage projects                           
1 Intersection project
2 Traffic Ops projects
1 Roadway project
3 Resurfacing projects

12 Construction starts

1 Bridge project
8 Drainage projects
1 Intersection project
2 Sidewalk projects

9 Design/Engineering starts

3 Drainage projects
3 Sidewalk projects
3 Resurfacing projects
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