
ID Construction Activities Stationing Responsible Company Responsible Person Previous Week Current Week (Week 1) Week 2 Week 3 Week 4

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thur Fri Sat Sun Mon Tue Wed Thur Fri

1/9 1/10 1/11 1/12 1/13 1/14 1/15 1/16 1/17 1/18 1/19 1/20 1/21 1/22 1/23 1/24 1/25 1/26 1/27 1/28 1/29 1/30 1/31 2/1 2/2 2/3 2/4 2/5 2/6 2/7 2/8 2/9 2/10

1 SCHEDULE DISRUPTIONS
2 Weather Days

3 Unable to Complete Drilling of Power Crossings Across SR 161 TOE X X X X X X X X X X X X X X X X X X X X X X X X X
4 Comcast Vaults and Hand Hold Conflict with Sidewalk Placement Comcast X X X X X X X X X X X X X X X X X X X X X X X X X
5 Rocks in Banner Pole and Pole Base Foundations TOE X X X X X X X X X X X X X X X X X X X X X X X X X
6 Existing Pole Relocation - Conflict with Curb and Gutter - SE Corner of Lynch Creek Comcast X X X X X X X X X X X X X X X X X X X X X X X X X
7 Existing Pole Relocation - Conflict with Sidewalk - N Side of Carter St Eatonville Power X X X X X X X X X X X X X X X X X X X X X X X X X
8 Installation of New Conduit to Private Lots - Lynch Creek Eatonville Power X X X X X X X X X X X X X X X X X X X X X X X X X
9 SR 161/Washington Ave N - East Side

10 Trench Power Across Carter St & 161 & Patch Asphalt 16+90 NE Electric/JCC Trevor/Sonny X X X
11 OverExcavate for Banner Pole 11+30 JCC Sonny X
12 Pour Concrete Curb and Gutter 10+20 - 23+01 Highmark Justin
13 Pour Remaining Curb and Gutter Sections 10+20 - 23+01 Highmark Justin
14 Grade for Paving & Approaches 10+20 - 23+02 JCC Sonny X X X X X X
15 Grade for Concrete Sidewalk 10+20 - 23+03 JCC Sonny X X X X
16 Grade for Concrete Driveways 10+20 - 23+03 JCC Sonny X
17 Pour Pole Bases 10+20 - 23+02 NE Electric Trevor
18 Install Conduit, J Boxes, RRFB, School Zone Bases and Electrical Service Pad 10+20 - 23+03 NE Electric Trevor X X
19  Pave East Side Of Washington Ave - Weather Permitting Project Tucci Tony X X
20 Form & Pour Conrete Sidewalk North to South - Incl. ADA Features Project HCC Justin X X X X X X X
21 Install Pavers 10+20 - 23+03 HCC Justin
22 From & Pour Concrete Driveways 10+20 - 23+03 HCC Justin X
23 Install Picket Fence Wall 4 &5 13+52 - 15+75 JCC Sonny
24 Install Permanent Fixtures Project JCC Sonny
25 Install Landscaping 10+20 - 23+03 Daramola Tolu X X X
26 SR 161/Washington Ave N - West Side
27 Switch Traffic & Restripe SR 161 10+20 - 23+01 JCC Sonny X
28 Demo Paving, Curb, Gutter and Sidewalk 10+20 - 23+01 JCC Sonny X X X
29 Grade for Curb and Gutter 10+20 - 23+01 JCC Sonny X X X
30 Pour Curb and Gutter 10+20 - 23+03 HCC Justin X X
31
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