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Semi-Annual Project Progress Report 
July - December 2023 

Introduction 

Created by Pierce County citizens in 1918, the Port of Tacoma is a powerful economic 
engine in Pierce County and throughout the State of Washington, creating significant 
private investment and family-wage jobs within the region. Port activities account for 
more than 29,000 jobs and contribute more than $223 million each year in state and 
local taxes that support schools, roads, police, and fire protection. 

The intent of this report is to provide Port Commission with high level information on the 
status of Port’s projects. 

About the Report 

The report will provide general information on the project description, status, significant 
developments, schedule, cost, and risks. The Port implements a number of different 
types of projects and not all information may be relevant to a specific report; as such, 
the reports may vary in detail and content. 

The report includes the project name, project number, authorized amount, project 
phase, current estimate at completion, cost to date, and schedule completion date.  
The report also includes information on status related to scope, schedule, and budget. 

• Authorization:  Authorization of spending, agreements, administrative actions,
real property actions, and other items as outlined by the Master Policy by the
Commission or Executive Director or the Executive Director’s delegate.
Authorizations are frequently phased parallel to specific project stages. For
example, the Executive Director may authorize preliminary work up to the
delegated signature authority of $300,000 for assessing the opportunity and
conceptual design. Port Commission would typically authorize work, in a phased
or staged approach, for design and then construction.

• Project Cost:  Addresses the total estimated cost of the project and includes
information on the overall project cost status, recent Commission authorizations,
and any variances such as forecasted overruns or savings.

• Current Estimate:  The current estimate represents the expected cost of the
project at the time the quarterly report is prepared and submitted. It represents
the total estimated cost anticipated for completion of the project.

• Cost to Date:  The cost to date are actual costs that are recorded in the
accounting system as project costs. Cost to date represents a specific date,
typically the last day of the reporting quarter.
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• Significant Developments:  Covers items such as accomplishments, significant
events or milestones, contract advertisements and awards, upcoming activities,
environmental issues, and scope changes.

• Schedule:  Includes information on the project schedule, including variances
since the last report such as contract extensions and information on critical
dates.

• Risks:  Describes any significant risk of delay, any significant risk to cost, or any
significant change orders.

These reports are intended to meet the reporting requirements of the Port’s Master 
Policy, paragraph IV. C. (1). 
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Port of Tacoma 
Semi-Annual Project Progress Report 

July - December 2023

No. Page Phase Schedule Budget

1
6-7 M

2 8-9 PL

3 10-11 PL √

4
12-13 D

5 14-15 PL
6 16-17 PL √
7 18-20 PL
8 E 15th Street Building Demo 21-22 CN
9 23-24 D

10 25-26 D 

11
27-28 PL

12 29-30 CN
13 Parcel 40 Env Cleanup 31-32 CN
14 Parcel 105 UST Investigation 33-34 PL
15 35-36 CO 
16 Port Maritime Center 37-38 PL/PD
17 Admin Building EV Charging Station 39-40 CN
18 41-42 PD
19

43-44 CO 

20 45 D √
21 46-47 D

22 NEW Spreader Bay Doors 48 D √
23 NEW East Commencement Habitat Opportunity (ECHO) 49-50 D
24 NEW Stormwater Infrastructure Comprehensive Plan 51-52 PL

25 NEW Blair Waterway Deepening 53 D

Phases

Final Report for this Project PL

RI/FS
DCAP

PD
Both target schedule and budget are off D

CN
CO
C
M

√ H


AO
CAP

DCAP
DMMP

FS
MTCA

MID Nos

PCB

RI/FS

101651.01

101549.01

101584.01

NEW Maintenance Back Up Generator

101145.01

101615.01 NEW Banana Yard Switch Upgrade
101610.01

101616.01

101531.01

101488.01

101586.01, 101587.01, 
101588.01, 101589.01, 

101590.01
Building Demolition Program

Parcel 15 (Portac) Cleanup Phase 1

101631.01
101636.01

101585.01 Arkema Manufacturing Area Interim Action

Lower Wapato Creek Habitat

101486.03

Overall Project 
Status

092135, 092134, 
101215.01 Mouth of the Hylebos

101042.01, 101042.02 Parcel 91 Cleanup Investigation & Cost Recovery

092819, 092839 PQ Contamination - 1201 Taylor Way

094217, 101312.01 Alexander Avenue Former Tank Facilities AO DE-9835

101287.01, 101287.02, 
095208 Parcel 1B (EBC) Cleanup 

96201

101241.01 Port of Tacoma Off-Dock Container Support Facility

101449.01

098075, 101243.014, 
101243.02 Parcel 103 Steam Plant Property Cleanup

MID No. Project Title

101227.01, 096242 CAP - Former USG Rockwool Plant

101082.01 Taylor Way & Alexander Ave Fill Area (TWAAFA)

Arkema RI/FS/CAP AO DE-5668 - 2901 & 2920 Taylor Way

Schedule Completion on the Project Reports refers to:

Beneficial Occupancy or Last Asset In-Use date Agreed Order
Cleanup Action Plan

Master Identification Numbers

Draft Cleanup Action Plan

Feasibility Study

New Variance On Hold
Previously Reported

Remediation Glossary

Polychlorinated Biphenyls

Remedial Investigation/Feasibility Study

Dredge Material Management Program

Monitoring

Model Toxics Control Act

Design

Key Project Status

Remedial Investigation/Feasibility Study
Project within or ahead of target budget and schedule Draft Cleanup Action Plan

Preliminary Design

Completed Planning

Either target schedule or budget is off

Construction
Close Out

Negative Variance Status Completed
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July-December 2023 
Mouth of the Hylebos 
Project MID Nos: 092135, 092134, 

101215.01  

 

Authorization: $2,230,000 
Phase: Monitoring 
Current Estimate: $1,675,000 
Cost to Date: $1,476,310.92 
Start: 6/30/2013 
Schedule Completion: 12/31/2024 
Project Manager: Rob Healy 

 

 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 

Significant Developments/Scope Changes 
For many years American Construction has been 
working with the EPA to develop a habitat 
mitigation area to address American’s 1.39-acre 
and Oxy and the Port’s 0.21-acre deficit. Multiple 
locations have been considered to date, including 
using the Port’s advanced mitigation credits at the 
Place of Circling Waters. Commission was briefed 
on this issue in Executive Session in February 2022. 
While discussions with American Construction, 
Oxy, the Port and the EPA continue, an appropriate 
mitigation site has not been approved. The EPA 
and American are planning mitigation at Ruston 
Point. Construction of the mitigation area could 
occur as soon as March 2024. No Port costs were 
incurred on this project during this period. 

Compliance monitoring of the environmental cap 
under Piers 24 and 25, future monitoring for the 
Slip 1 Confined Disposal Facility, and Mouth of 

Hylebos sediment quality monitoring are managed 
under operating expense MIDs via contract 
authorization. 

The previous sediment sampling event of the 
Mouth of Hylebos Waterway, concurrent with the 
Head of the Hylebos occurred June 2021. Surface 
sediment sampling results indicated 47 of 50 met 
Sediment Quality Objectives for chemical criteria. 
Of the three that did not meet criteria, two in front 
of the Oxy Site exceeded the hexachlorobutadiene 
criteria, and one in front of the Port’s former Navy 
Bank exceeded polycyclic aromatic hydrocarbons 
and PCB criteria. The EPA has requested an 
additional sediment monitoring event to support 
the next 5-year review. These sediment sample 
results have the potential to trigger additional 
cleanup work in front of the Port’s former Navy 
Bank.  

The other PRPs are requesting resolution of the 
American Construction mitigation obligation before 
committing to additional sediment sampling.  
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Page 2 
Mouth of the Hylebos 
 
Staff will be requesting Commission Authorization 
in 2024 to conduct focused sediment sampling and 
an assessment of potential cleanup alternatives at 
the Port’s former Navy Bank. 

Project Schedule 
• Cost Recovery – completed 

• Baseline monitoring - completed  

• American Construction’s habitat area – EPA 
approval is needed to begin construction. 

Authorization 
6/20/2013 – Initial project authorization of 
$200,000. 

9/19/2013 – Commission Authorization of 
$325,000. 

2/10/2015 – Commission Authorization of 
$1,705,000. 

The current authorization is $2,230,000. 

Scope 
Remaining scope item under this project includes 
monitoring the design of American Construction’s 
habitat area. Authorization will be requested in 2024, as 
a separate project, to include focused sediment 
sampling and an assessment of potential cleanup 
alternatives at the Port’s former Navy Bank. 

Project Cost 
The estimated project cost is $1,675,000. 

Risks 
The EPA may request additional work on any of the 
outstanding issues.  

The schedule for American Construction’s habitat 
area depends on outside stakeholders and may 
experience continued delays.  

Depending on future sediment sampling results 
there is potential for recontamination issues to 
require future remedial actions in the Hylebos 
Waterway. 

External Funding 
No external grant funding opportunities are 
forecasted for this project. 

Cost Sharing: The Slip 1 Disposal Agreement with 
Occidental is still in place with Occidental paying 
85% of monitoring and reporting costs. Also, under 
the Hylebos-Andersen Consent Decree, the 
Department of Justice reimburses 8% of the Port’s 
ongoing response costs. 

In the 2000s the Port received a $5.7M MTCA grant 
through Ecology’s Remedial Action Grant program 
for the Mouth of Hylebos cleanup implementation. 
For the duration of this project the Port has 
received reimbursements totaling $1,040,373 
($149,107 from Occidental, $201,082 from Zidell, 
and $690,184 from the Department of Defense). 
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July-December 2023 

PQ Contamination – 1201 Taylor Way 
Project MID Nos: 092819, 092839 

 

Authorization: $1,482,000 
Phase: Planning 
Current Estimate: $1,482,000 
Cost to Date: $1,226,898 
Start: 4/1/2007 
Schedule Completion: 12/31/2024 
Project Manager: Scott Hooton 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 

Significant Developments/Scope Changes 
PQ entered into the Interim Cost Sharing 
Agreement on March 17, 2016, to complete a 
Remedial Investigation, Feasibility Study (RI/FS) and 
draft Cleanup Action Plan (CAP). The collaborative 
process with PQ has resulted in unforeseen 
schedule delays and cost increases associated with 
multiple revisions to workplans and reports. 

The RI/FS and CAP were submitted to Ecology in 
July 2020. Ecology issued an Opinion Letter in 
November 2020 requesting additional investigation. 
A Supplemental Sampling and Analytical Plan (SAP) 
was submitted in December 2021.   

The SAP was ultimately approved by Ecology in 
August 2022. The field effort was completed during 
1Q23.  The revised RI/FS/CAP was submitted to 
Ecology in October 2023.   

Project Schedule 
The timing for Ecology review and comment is 
currently about six months, and so the completion 
schedule was extended to December 2024.  

Remediation is expected to occur during 2025 or 
later. It will also be necessary to amend or 
renegotiate the terms of the Cost Sharing 
Agreement to offset remediation costs to be 
incurred by the Port. 

Authorization 
On 3/17/2016, Commission authorized Port staff to 
enter into the agreement with PQ to complete the 
RI/FS and CAP.  

An additional authorization of $50,000 was 
approved by the Commission on 11/19/20 to 
respond to Ecology comments.  

Additional authorization of $595,000 was approved 
by Commission on 2/17/22 to implement the 
revised Supplemental Sampling and Analytical Plan 
submitted to Ecology in December 2021.  It is noted 
that Ecology subsequently requested more work in 
June 2022.  
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Page 2 
PQ Contamination – 1201 Taylor Way 
 
Remediation of remnant contamination will also 
require additional Commission authorization. 

The current authorization is $1,482,000.  

Scope 
The scope of this effort consists of: 
• PQ and the Port will collaborate in the 

completion of the RI/FS and CAP 
• PQ will pay 60% and the Port will pay 40% of 

future shared costs 

Project Cost 
Staff is evaluating whether the current estimated 
cost of $1,482,000 is sufficient to complete the 
authorized scope of work.  

Project costs are partially offset with 
reimbursements from PQ under the Interim Cost 
Sharing Agreement; PQ remittances to date total 
$721,864. 

Risks 
Scope of work is subject to change depending on 
direction from Washington State Department of 
Ecology. Monies received from PQ are potentially 
subject to reallocation under the agreement. 

External Funding 
Grant funding will be pursued if needed and as 
opportunities arise. 

Cost Share: PQ reimburses the Port 60% for 
consultant, staff, legal and Ecology oversight costs. 
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July-December 2023 
Alexander Avenue Former Tank Facilities Agreed Order DE-9835 
Project MID Nos: 094217, 101312.01 

 

Authorization: $2,498,000 
Phase: Planning 
Current Estimate: $2,498,000 
Cost to Date: $2, 438,255 
Start: 12/3/2007 
Schedule Completion: 12/31/2024 
Project Manager: Rob Healy 

 
Project Status 
Schedule: Delayed 
Budget: On or Within 

Significant Developments/Scope Changes 
Negotiations with Ecology over the terms of the 
draft Cleanup Action Plan (dCAP) have continued 
over reporting period. 

Ecology sent the first draft of the consent decree 
for cleanup implementation on January 27, 2023. 
The Port and Occidental Chemical Corporation 
(Occidental) have responded. A revised dCAP was 
submitted to Ecology in Q3 2023; Ecology is waiting 
to approve the dCAP until January 2024, after the 
new rule update for Model Toxics Control Act is in 
effect. The dCAP is anticipated to be updated, 
finalized and approved by Ecology in Q1 or Q2 
2024. Port staff are currently negotiating a consent 
decree with Ecology.   

The Site includes properties owned by the Port and 
Occidental. The Port and Occidental share 
consultant and Ecology oversight costs per the 
terms of the 2013 cooperative agreement, costs are 
split 60/40 (Port/Mariana).  

The cooperative agreement expires with the 
completion of Agreed Order DE 9835 (the Order) 
commitments, which are nearly done (RI/FS and 
dCAP).   

In June 2023, Port staff briefed Commission on a 
potential new cooperative agreement with 
Occidental. Commission provided direction and a 
revised agreement was submitted to Occidental for 
review; the Port is waiting for a response from 
Occidental.  

Project Schedule 
Q2 2024 - Ecology approval of the DCAP 
anticipated. Agreed Order commitments satisfied. 
2013 cooperative agreement with Occidental 
expires. 

Q4 2024 – Port staff will request authorization to 
enter the consent decree and a new cooperative 
agreement with Occidental (if negotiated) and 
begin cleanup implementation. This action could be 
delayed depending on the status of negotiations for 
the new cooperative agreement with Occidental.  
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Page 2 
Alexander Avenue Former Tank Facilities Agreed Order DE-9835 
 

Authorization 

7/10/2013 – Commission Authorization $626,000 

5/27/2014 - Commission Authorization $1,021,000 

12/21/2017 – Commission Authorization $151,000 

12/20/2018 – Commission Authorization $450,000 

11/18/2021 – Commission Authorization $100,000  

11/18/2021 – Commission approved grant 
agreements with the Washington State Department 
of Ecology for $2,421,000. 

2/21/2023 – Commission Authorization $150,000 

The current authorization is $2,498,000. 

Scope 
The project scope includes the Order commitments 
(RI/FS and dCAP), reimbursing Ecology for their 
oversight costs, and laying the groundwork for cost 
recovery efforts. Order commitments will be 
completed upon Ecology approval of the DCAP, 
preliminary cost recovery research has been 
completed,  and environmental counsel is now 
supporting consent decree negotiation and 
negotiations for a new cooperative agreement with 
Occidental. 

Project Cost 
The estimated project cost is currently $2,498,000, 
which will cover the scope tasks presented above. 
To date, Mariana has reimbursed the Port $605,674 
and grant reimbursements of $624,456 have been 
received from Ecology, bringing the total net costs 
to the Port to date to $1,230,131.  

Risks 
There is potential for schedule delay due to Port’s 
limited ability to influence Ecology review times and 
time needed to negotiate a new cooperative 
agreement with Occidental.  

External Funding 
This project has received three MTCA Ecology 
Remedial Action Grants appropriated by the State 
Legislature; $150K in the 2018-2019 biennium, 
$1.27M in the 2019-2021 biennium and that was 
extended to cover the 2023-2025 biennium, and 
$1.15M in the 2021-2023 biennium that is not yet 
active. 

Approximately $1.95M in additional grant funding 
remains available to offset future remediation 
costs. 

Cost Share: Mariana is funding 40% of consultant 
and Ecology oversight costs for the Agreed Order 
activities. 
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July-December 2023 
Parcel 1B (Earley Business Center) Cleanup 
Project MID Nos: 095208 & 101287.02 

 

Authorization: $2,198,000 
Phase: Planning 
Current Estimate: $6,996,000 
Cost to Date: $1,656,813 
Start: 11/29/2018 
Schedule Completion: 12/31/2027 
Project Managers: Rob Healy  

 
Project Status 
Schedule: On or Ahead 
Budget: On or Within 

Significant Developments/Scope Changes 
Ecology submitted a draft amendment to Agreed 
Order DE 9552 (the Order) and an attached revised 
scope of work for Port review in December 2022. 
Port staff responded in Q2 2023. In Q3 2023, 
Commission authorized the Port to enter the into 
an amendment to the Order and approved 
additional project authorization to begin executing 
the revised scope. The Order amendment was 
executed between The Port and Ecology in 
December 2023. In Q4 2023, Port Staff selected a 
consultant to perform the scope of work under the 
Order amendment.  

The original Order, executed in 2013, requires site 
investigation and remedy selection (Remedial 
Investigation [RI], Feasibility Study [FS], and draft 
Cleanup Action Plan [dCAP]).  

 

 

The Order amendment requires a supplemental RI 
to address project data gaps, a supplemental FS, 
and an updated dCAP.  

Project Schedule 
Q1 2024 - Begin drafting a supplemental RI work 
plan that evaluates the historical data usability and 
updates the conceptual site model.  

Once the supplemental RI work plan is complete 
(anticipated in 2024) Port staff will return to 
Commission to request authorization to complete 
the field investigation and deliver the supplemental 
RI report.  

Authorization 
Pre-2013 – Previous Actions $510,000 

1/27/2013 – Commission Authorization original 
$400,000 (adjusted amount) $270,000 

5/5/2014 – Commission Authorization $658,000 

11/29/2018 – Commission Authorization $230,000 

9/17/2020 – Commission Authorization $100,000  
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Page 2 
Parcel 1B (Earley Business Center) Cleanup 
 

8/15/2023 – Commission Authorization $430,000 

The current authorization is $2,198,000.  

9/17/2020 – Commission Authorization to enter 
into a grant agreement with the Washington State 
Department of Ecology for $1,548,000 

Scope 
The revised scope of work is to complete a 
supplemental Remedial Investigation Work Plan. 
Additional authorization will be requested to 
implement the investigation upon Ecology 
approval.  

Project Cost 
Project costs to date are $1,656,813. To date, grant 
reimbursements come to $508,459 bringing the 
total net costs to the Port to $1,148,354.  

Total project costs, $6,996,000, are inclusive of 
remediation construction, which is currently 
estimated at $4,633,000, a high-level estimate 
based on the 2018 dCAP. This estimate will be 
updated with the revised dCAP.  

Risks 
If the Port were to refuse Ecology’s request to 
amend the Order, Ecology could issue an 
Enforcement Order.  

External Funding 
This project has received three MTCA Ecology 
Remedial Action Grants appropriated by the State 
Legislature; $300K in the 2012-2013 biennium, 
$150K in the 2018-2019 biennium, and $1.55M in 

the 2019-2021 biennium, which was extended to 
cover the 2023-2025 biennium.  

Reimbursements for the 2013 and 2019 awards 
have been received in full ($450K), and 
reimbursement requests for past costs under the 
current grant agreement total $57,912, bringing 
total grant reimbursements to $508,459. 
Approximately $1.49M remains in grant funding for 
eligible past costs and future costs.  

Cost Share: None. 
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July-December 2023 
Arkema RI/FS/CAP Agreed Order DE-5668  
2901 & 2920 Taylor Way 
Project MID No: 096201 

 

Authorization: $7,513,794 
Phase: Planning 
Current Estimate: $7,513,794 
Cost to Date: $5,924,765 
Start: 5/31/2007 
Schedule Completion: 12/31/2025 
Project Manager: Scott Hooton 

 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 

Significant Developments/Scope Changes 
Delivered a draft Feasibility Study (FS) to Ecology in 
April 2021. The FS evaluated seven different 
remedial alternatives with estimated future costs 
ranging from $11M to $196M. The estimated 
future cost of the recommended alternative (hot-
spot soil removal, capping, institutional controls, 
and monitoring) is $26M. The restoration 
timeframes (a MTCA remedy selection criteria) for 
each remedial alternative is inordinately long 
compared to most MTCA cleanups (thousands of 
years to meet groundwater criteria throughout the 
site). 

Ecology’s August 2021 response to the FS raised 
concerns about the mass of arsenic in the 
subsurface and migration pathway to surface 
water. Ecology also requested the evaluation of an 
additional alternative that removes, treats, or 
contains more soil mass to reduce sources of 
arsenic to surface water and groundwater.   

Port staff met with Ecology’s Toxics Cleanup 
Program staff and management in October 2021 to 
discuss an approach that would accelerate the 
redevelopment of less contaminated portions of 
the property for NWSA operations while also 
installing a containment cell around the most 
highly contaminated areas of the property as an 
interim action. With this approach, the FS would be 
completed in parallel with the interim action and 
would be structured as a series of contingencies 
(e.g., additional soil removal within the 
containment area) based on groundwater 
monitoring results from wells adjacent to the 
Hylebos Waterway. 

Port staff received Commission authorization for 
the engineering design of the interim actions in 
April 2022. This effort is managed by Engineering 
(with substantial Environmental support) as a 
separate project and is described under the Semi-
Annual Project Summary for MID 101585.01. Staff 
was also authorized to enter into a new grant 
providing reimbursement of an additional $2M of 
matching funds that will be available after the 
current grant is spent.  
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Page 2 
Arkema RI/FS/CAP Agreed Order DE-5668 
2901 & 2920 Taylor Way 
 
Port staff received Commission authorization for 
additional work to address Ecology’s FS concerns 
and support interim action design in August 2023. 

Project Schedule 
The final FS and Draft Cleanup Action Plan (DCAP) 
will be developed in parallel with the 
implementation of interim actions and will most 
likely be submitted to Ecology during 2025 or later. 

Authorization 
Commission authorized a Professional Services 
Agreement increase for a revised total of 
$1,547,434 in January 2008. 

Commission authorized staff to enter Ecology 
Agreed Order DE-5668 in May 2011. 

Commission authorized a Professional Services 
Agreement increase in the amount of $598,500 in 
November 2012. 

Commission provided project authorization in the 
amount of $1,294,807 in March 2014. 

Commission increased project authorization in 
August 2017 by $2,323,053. 

In November 2020, the Commission approved re-
programming previously authorized funding to 
complete the draft FS. 

In April 2022, enter into a new grant providing 
reimbursement of an additional $2M of matching 
funds that will be available after the current grant 
is spent.  

In August 2023, Commission approved additional 
funding to address Ecology’s FS concerns and to 
support interim action design.  

The current authorization is $7,513,794.  

Scope 
The remaining scope of this effort is anticipated to 
include: 

• Additional assessment of the mass of arsenic in 
the subsurface and migration pathway to 
surface water. 

• Revise and resubmit the FS Report to address 
Ecology’s concerns. 

Project Cost 
Estimated project cost is currently $7,513,794 
which is not expected to be enough to complete 
the RI/FS/CAP.   

Risks 
Selection of a cost-effective remedial approach 
that is compatible with an undefined future 
industrial land use. 

External Funding 
Source:  MTCA grant funding – Ecology’s Remedial 
Action Grant Program 

Value: $3,115,807 

Port Match: $3,115,807 

Status:  Reimbursements of $2,444,076 have been 
received to date. 
Cost Share: None. 
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July-December 2023 
Parcel 91 Cleanup Investigation and Cost Recovery 
Project MID Nos: 101042.01, 

101042.02 
 

Authorization: $1,530,000 
Phase: Planning 
Current Estimate: $1,530,000 
Cost to Date: $1,438,497.30 
Start: 2/1/2016 
Schedule 
Completion: 12/31/2026 

Project Manager: Rob Healy 
 

Project Status 
Schedule: Delayed 
Budget: On or Within 
 

Significant Developments/Scope Changes 
In November 2021, the Port received an additional 
$7.2M from Pfizer to complete a final settlement, 
whereby the Port released Pfizer from future 
environmental claims. In December 2021, 
Commission authorized execution of an Agreed 
Order with Ecology to complete a cleanup action 
plan for the former Sound Mattress Site. 
Commission also authorized reprograming the 
remaining authorized funds to begin preliminary 
work needed to develop the cleanup action. 

Project Schedule 

A consultant was procured to develop a conceptual 
site model and prepare a remedial investigation 
work plan. The CSM has been submitted to Ecology 
and the RI work plan has been drafted.

Ecology has provided extensive comments on these 
deliverables. The work plan will be revised and 
resubmitted for approval in 1Q 2024. Staff 
anticipates returning to Commission for additional 
authorization in Q3 2024, once future project costs 
are available. The project schedule is delayed. 

Authorization 
1/26/2016 – Executive Authorization of $125,000 

8/3/2016 – Executive Authorization of $135,000 

2/17/2017 – Commission Authorization of 
$1,270,000 

5/17/2018 – Commission Authorization for 
Settlement with Sound Mattress and Wyeth 

8/19/2021 – Commission Authorization for Final 
Settlement with Wyeth 

12/16/2021 – Commission Authorization for 
Agreed Order with Ecology to complete a cleanup 
action plan. 

The current authorization is $1,530,000. 
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Page 2 
Parcel 91 Cleanup Investigation and Cost Recovery 
 

Scope 
The authorized scope of work including anticipated 
staff, consulting, and legal time to litigate the claim 
is complete. The preliminary work needed to 
complete a cleanup action plan for the Site was 
authorized is underway. Future remediation 
actions are not currently estimable. 

Project Cost 
The estimated cost is $1,530,000 with 
$1,438,497.30 spent for litigation preparation, 
mediation, final settlement execution, Ecology 
engagement, and preliminary cleanup action 
planning. 

Risks 
Ecology is requiring additional investigation 
activities for the site. However, the details of those 
investigation activities have not been finalized. This 
could affect the project scope, schedule, and 
budget, and has the potential to delay future 
property redevelopment.  

External Funding 
Grant funding will be pursued if needed and as 
opportunities arise. 

Cost Share: None. 

Final settlements with former property owners, 
Sound Mattress and Pfizer, total $12.1M. This less 
the PCB Building demolition claim and project costs 
to date, leaves approximately $8.6M to complete 
the cleanup action plan and implement the 
remedy. 
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July-December 2023 
Taylor Way & Alexander Ave Fill Area (TWAAFA) 
Project MID No: 101082.01 

 

Authorization: $1,667,000 
Phase: Planning 
Current Estimate: $1,667,000 
Cost to Date: $1,484,085 
Start: 4/10/2017 
Schedule Completion: 12/31/2024 
Project Manager: Scott Hooton 

 
 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 

Significant Developments/Scope Changes 
Support marketing efforts for a 30.48-acre multi-
parcel property (Port Parcels 6, 65, 102, 114, 116, 
and 117) for redevelopment. This project also 
stemmed from Ecology requirements to investigate 
Parcels 95, 111, and 117 for hazardous substances 
in soil and groundwater under an Agreed Order 
(AO) with three other Potentially Liable Parties 
(PLPs) – General Metals of Tacoma, Occidental 
Chemical Corporation, and Burlington 
Environmental.  

The parties were unable to agree to 
implementation terms with the other PLPs because 
there is no compelling legal basis for the Port to 
investigate and remediate an abandoned 
dangerous waste facility and illegal landfill to which 
the Port has no connection.  In 2020, the other 
PLPs entered an agreed order and an enforcement 
order was issued to the Port.  The Port has 
performed all the Ecology-required work on Port 
property.  

Port staff briefed Commission on a litigation 
strategy to pursue cost recovery against certain 
TWAAFA PLPs in 2022 and 2023. Burlington 
Environmental unsuccessfully attempted to 
mediate costs incurred at Port Parcel 111 in 
October 2023.      

Project Schedule 
The current Scope of work is expected to be 
completed in early 2024.  During 1H24 Ecology will 
begin discussions to determine what additional 
data need to be collected to complete the RI/FS. 

Authorization 
4/10/2017 – Executive Authorization for $100,000. 

3/13/2018 – Executive Authorization for $150,000. 

7/18/2019 – Commission Authorization for 
$212,000 for a revised total of $462,000. 

1/19/2020 – Commission Authorization for $75,000 
for a revised total of $537,000. 

3/18/2021 – Commission Authorization for 
$830,000 for a revised total of $1,367,000.  
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Taylor Way & Alexander Ave Fill Area (TWAAFA) 
 
3/21/2023 – Commission Authorization for 
$300,000 for a revised total of $1,667,000. 

The current authorization is $1,667,000. 

Scope 
The scope of work for this project includes: 
• Facilitate execution of a long-term lease 

agreement at Port Parcel 95 at 1514 Taylor Way 
by entering an Agreed Order with Ecology for 
implementation of an Interim Action Plan by 
Avenue 55 during property redevelopment in 
2017. Commission authorized entry into the 
Agreed Order on June 15, 2017. The property 
has since been redeveloped as a warehouse 
under a 50-year lease agreement. 

• Negotiate and execute a Joint Defense, 
Common Interest Agreement and Cost Sharing 
Agreement for Pre-Agreed Order Actions 
between the Port, General Metals of Tacoma 
(GMT), Occidental Chemical Company 
(Occidental) and Stericycle Environmental 
Solutions (Stericycle). The 2017 agreement was 
cancelled in 2021 after the parties could not 
conclude an implementation agreement. 

• Negotiate an Agreed Order between Ecology, 
the Port, GMT, Occidental, and Stericycle to 
prepare a remedial investigation/feasibility 
study (RI/FS) and draft Cleanup Action Plan 
(DCAP).  

• Complete a Pre-Agreed Order Data Gaps Work 
Plan (Work Plan). The Work Plan has been 
approved by Ecology and incorporated into the 
Agreed Order signed by the other PLPs and the 
Enforcement Order issued to the Port.  The 
work will be completed in 2023.  

• Implementation of Work Plan portions relevant 
to Parcel 117 during 2019 and 2020.  

• The work confirmed that there are no 
hazardous substances present at actionable 
concentrations in the soil. 

• Develop and implement an investigation of 
remnant petroleum vapors from the adjacent 
Burlington Environmental dangerous waste 
facility into Port buildings at 1801 Taylor Way.  
Replace monitoring wells at 1514 Taylor Way. 
Begin regular sampling of monitoring wells on 
Port-owned property. 

• Ongoing coordination with other TWAAFA PLPs. 
• Completed a litigation strategy memorandum 

by the Port’s outside counsel and briefed 
Commission in executive session in October 
2022 and February 2023.  

• Issued a demand letter to Burlington 
Environmental in December 2022.  Prepared a 
mediation agreement, selected a mediator, and 
mediated costs incurred at Parcel 111 with 
Burlington Environmental in October.  The 
mediation did not lead to an outcome 
acceptable to the Port. 

Project Cost 
Estimated cost is currently $1,667,000, which 
includes contingency to implement work required 
under the Enforcement Order on Port-owned 
property alone. 

Risks 
The Port has been named in an enforcement order 
and is potentially subject to future penalties.  
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The resolution of potential remediation 
requirements may complicate and delay property 
redevelopment. 

External Funding 
Grant funding will be pursued if needed and as 
opportunities arise. 

Cost Share: None. 
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July-December 2023 
459 E 15th Street Building Demolition 
 

Project MID No. 101145.01  

 

Authorization: $961,000 
Phase: Construction 
Current 
Estimate: 

$961,000 

Cost to Date: $117,079 
Start: 8/17/2017 
Schedule 
Completion: 

6/1/2024 

Project 
Manager: 

Elly Bulega 

 
 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
 There are four buildings located at 459 E 15th 

Street, and two of the buildings are past their 
useful lives. Building 459-A was last used as the 
Foss Waterway Seaport building and Building 459-B 
was last used by Bear Wood Windows. These two 
buildings are scheduled for demolition spring 2024. 
The project is out for bid. The bids are scheduled to 
be opened February 14, 2024. There are no other 
significant developments on the project.      

   

Project Schedule 
The project is on schedule for the buildings to be 
demolished by June 2024. The table below shows 
the anticipated milestones. 

Advertise for Bid January 2024 
Open Bids February 2024 
Notice of Award March 2024 
Substantial Completion May 2024 
Final Completion June 2024 

 

Authorization 
6/20/2023 – Commission approved $746,000 for a 
revised total of $961,000. 

No new authorizations in this reporting period. 

The current authorization is $961,000. 
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459 E 15th Street Building Demolition 

Scope 
The objective of this project is to demolish old 
functionally obsolete buildings that are at the end 
of their useful lives, eliminate safety hazards, 
disconnect, and cap utilities and make the 
properties available for their highest and best use 
for Port functions in the future.  

Project Cost 
The project will be completed within the current 
estimate as presented to Commission on 
6/20/2023. 

Risks 
Currently there are no significant risks of delay or 
to cost.  

Grant 
No grant funding is associated with this project. 
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July-December 2023 
Cleanup Action Plan – former USG Rock Wool Plant 
Project MID Nos: 101227.01, 096242 

 

Authorization: $488,000 
Phase: RI/FS 
Current Estimate: $488,000 
Cost to Date: $424,765 
Start: 2/11/2016 
Schedule Completion: 12/31/2024 
Project Manager: Scott Hooton 

 
 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 

Significant Developments/Scope Changes 
The 2301 Taylor Way property is subject to an 
Ecology order requiring the development of a 
Remedial Investigation, Feasibility Study (RI/FS) 
and Cleanup Action Plan (CAP). The Potential Liable 
Parties named in the order are the former owner 
who contaminated the property (US Gypsum (USG) 
and the Port. The Port is indemnified for USG’s 
contamination, as provided in the purchase and 
sale agreement.   

USG and the Port have been unable to resolve a 
dispute for responsibility for contamination on 
adjacent Port-owned property (North Boundary of 
the Arkema Manufacturing Area). In 2013, the Port 
and USG agreed to a functional boundary to 
differentiate areas to be addressed in the 
respective feasibility studies required under the 
USG and Arkema agreed orders. 

 

A 2017 allocation report prepared on behalf of Port 
counsel concluded that USG wastes located on the 
adjacent Port-owned property trigger MTCA 
remediation requirements and support an 
indemnification claim under the purchase and sale 
agreement. 

In May of 2020, Port staff requested that Ecology 
revisit the framework of the 2013 “functional 
boundary” coinciding with the property boundary, 
and to incorporate a focused feasibility study (FFS) 
for the NBA within the USG FS. In January 2021, 
Ecology determined that it is in the best interest in 
moving the USG cleanup forward to incorporate 
the NBA under the USG order. 

Ecology issued comments to the draft CAP by USG 
and the FFS in 2022 and 2023.  Ecology approval is 
expected early 2024.  Implementation will require 
a new agreed order or consent decree.   

Future Commission authorization will be required 
to perform any remediation and pursue cost 
recovery.  
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Cleanup Action Plan – former USG Rock Wool Plant 
 

Project Schedule 
Staff expects Ecology to approve USG’s CAP and 
the Port’s focused feasibility study during 1H24.   
Negotiations for a new agreed order or consent 
decree will occur in 2024. 

Authorization 
Commission authorized funding of $338,000 when 
this project was approved in March 2014. 

Additional funding of $150,000 was approved by 
Commission in January 2018. 

No new authorizations in this reporting period.  

The current authorization is $488,000. 

Scope 
The scope of work includes: 

• Technical review of ongoing USG deliverables 
• Legal Support 
• Allocation Report 
• Staff Time & Consultant Support 
• Consultations with Department of Ecology 

Project Cost 
The estimated project cost is currently $488,000 to 
cover the above scope. 

Risks 
Compatibility of the selected cleanup action with 
current land use (subject to a long-term lease 
expiring in 2054). 

Long-term operation and maintenance costs 
associated with USGs selected remedy and 
management of USG remnant contamination.   

External Funding 
While the Port was indemnified by the seller 
(Thermafiber) for contamination caused by USG, the 
Port’s requests for reimbursement have not been 
resolved.   

Cost Share: None 
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July-December 2023 
Port of Tacoma Off-Dock Container Support Facility 

Project MID No: 101241.01 

 

Authorization: $40,350,000 
Phase: Design 
Current Estimate: $54,008,000 
Cost to Date: $1,913,299 
Start: 1/5/2018 
Schedule Completion: 6/30/2025 
Project Manager: Norman Gilbert 

 
 

Project Status 
Schedule: Delayed 
Budget: On or Within 
 

Significant Developments/Scope Changes 
• Permit applications for the wetland fill approval 

were submitted in October 2021 and were 
approved on September 15, 2023. 

• The City of Tacoma provided the scope of 
frontage improvements that will be needed as 
part of permit approval. The Work Order 
permit has been applied for. The Port is 
currently working on the response to request 
for revisions on the first review. 

• The Site Development permit has been applied 
for. The Port is currently working on the 
response to request for revisions on the first 
review. 

Project Schedule 
Local construction permits, Work Order and Site 
Development permits are under application and 
expected to be issued in February/March. The 

City’s review of the permits was longer than 
anticipated and their comments required extra 
time to address. 

Due to permitting issues, project bidding has been 
delayed to March/April with construction starting 
shortly after. Project completion is anticipated for 
late June 2025. 

Authorization 
No new authorizations for this period. 

The current authorization is $40,350,000. 

Scope 
The overall project includes the following: 

• Design, permit and construct a facility capable 
of supporting off-dock cargo operations and 
logistics. 

Project Cost 
• The estimated cost of the Design for this 

project is $2,000,000. 

• The estimated budget for this project is 
$54,008,000 including the cost of wetland 
mitigation for the site development. 
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Port of Tacoma Off-Dock Container Support Facility 
 
• The current Capital Investment Plan (CIP) 

allocates $40,350,000 for this project. 

Risks 
• Not receiving necessary permits on time 

delaying the project going out to bid. 

• Constructing the underground portion of the 
project during the wet seasons causing the 
native backfill to be unsuitable. Requiring soil 
export and backfill import. 

• Site operator significantly changes the layout or 
use of the site causing redesign and permit 
modifications. 

• Cost increases in labor, equipment, and 
materials. 

External Funding 
The Port has finalized the following grant funding 
for this project: 

Source:  2021 MARAD Port Infrastructure 
Development Program (PIDP) 

Value: $15.73M 

Local Match: $~33.428M 

Status:  Executed on 05/25/23 

Source:  Washington State Department of Ecology 
– 2023 Water Quality Funding 

Value: $2.00M 

Port Match: $0.667M 

Status:  Executed on 06/29/23 

Source:  Washington State Supplemental Capital 
Budget allocation; Department of Commerce 
Grant 

Value: $1.95M 

Port Match: $0 

Status:  Executed on 07/12/23 
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July-December 2023 
Parcel 103 Steam Plant Property Cleanup 
Project MID Nos: 098075, 101243.01, 

101243.02 

 

Authorization: $2,655,000 
Phase: Planning 
Current Estimate: $2,655,000 
Cost to Date: $1,109,637 
Start: 2/12/2016 
Schedule Completion: 12/31/2025 
Project Manager: Rob Healy 

 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
The Site has been enrolled in the Voluntary 
Cleanup Program (VCP) and the Remedial 
Investigation/Feasibility Study Work Plan was 
submitted for Ecology review in September 2022. 
Ecology responded with an opinion letter in May 
2023. The Work Plan was revised in response to 
Ecology comments. Commission authorized the 
implementation of remedial investigation; the 
remedial investigation field program was initiated 
in September 2023.  

The Port and Tacoma Power are cooperating on the 
project per the terms of the settlement and cost-
sharing agreement. The parties intend to transfer 
the project from Ecology’s VCP to an Ecology-
supervised cleanup under its Toxic Cleanup 
Program by signing onto an Agreed Order for the 
proceeding tasks (RI reporting, FS, and drafting a 
cleanup action plan [CAP]).  

If Ecology continues to lack the personnel to 
conduct a supervised cleanup, the parties will 
continue to investigate the site under the VCP, but 
cleanup implementation will not begin without an 
Agreed Order with Ecology. 

Project Schedule 
Q4 2024 – The Port’s consultant will complete the 
draft RI report and Port staff will request 
Commission authorization to implement an FS and 
draft CAP  

Authorization 
5/20/2010 Prior Project Authorization $427,000 

3/10/2015 Commission Authorization $298,000 

10/15/2020 Commission Authorization $30,000 

8/19/2021 – Commission Authorization $200,000  

7/18/2023 – Commission Authorization $1,700,000 

The current authorization is $2,655,000. 
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Parcel 103 Steam Plant Property Cleanup 
 

Scope 
Current authorization: Complete the RI. The project 
scope will be updated in the next semi-annual 
report after Commission authorizes next steps.    

Project Cost 
Currently, $1,344,448 remains in the project 
budget. Cost-share payments to date from Tacoma 
Power total $203,140.37 (84% of consultant and 
Ecology oversight costs).  

Tacoma Power previously reimbursed the Port for 
past investigation costs per the terms of the 
settlement agreement in the amount of $661,263 
(payment received in December 2020), bringing 
total reimbursements to date to $846,619. The cost 
of future project tasks are not currently estimable. 

Risks 
Transferring of the project from VCP to an Ecology-
supervised cleanup will include assignment of new 
Ecology project manager. Staff changes result in 
inefficiencies and re-work as new staff get up to 
date, frequently new staff provide different 
feedback than previous staff.  

External Funding 
No grant funding is anticipated for this phase of the 
project. In the event Ecology allows for an Agreed 
Order, MTCA grant funding would be pursued. 

Cost Share: TPU reimburses the Port 84% for 
consultant and Ecology oversight costs per the 
terms of the settlement and cost sharing 
agreement. 
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July-December 2023 
Lower Wapato Creek Habitat 
Project MID No: 101449.01, 092861 

 

Authorization: $16,395,000 
Phase: Construction 
Current Estimate: $15,800,000* 
Cost to Date: $14,353,335 
Start: 12/19/2019 
Schedule Completion: 12/31/2024 
Project Manager: David Myers 

* Excludes $591,026 spent in 2014 
 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
Phase 1 of the project is complete and Final 
Completion has been issued to KLB Construction. 
Phase 2 is complete. 
Phase 3 is currently in construction.  Spring 
replanting of dead species is underway. 

Project Schedule 
 

Activity 
Completion 

Date 
Awarded Design Contract Nov 2019 
Validated Design & Submitted 
Permit Applications 

May 2020 

Steel Power Pole Purchase Order Jan 2021 
Permit Approval and Bidding May/June 

2021 
Construction Phase I – Grading May 2022 
Construction Phase II – Landscaping Mar 2023 
Maint. & Establishment - Phase III Dec 2024 
Monitoring and Stewardship Dec 2033 

Project Authorization for Phase 1 construction 
occurred in January 2021. Project Authorization for 
Phase 2 construction occurred in May 2022.  Phase 
2-Landscaping was completed in March 2023. 

Authorization 
9/26/2019 – Commission approved $525,000 for a 
total authorization of $1,125,000 (includes 
$591,026 previously spent design funds) 

7/16/2020 – Commission approved $800,000 for a 
total authorization of $1,925,000 

1/21/2021 – Commission approved $12,170,000 
for a total authorization of $14,095,000 

5/19/2022 – Commission approved $2,300,000 for 
a total authorization of $16,395,000 

The current authorization is $16,395,000 

Scope 
The scope of work for this phase includes: 

• Validation of previous design documents and 
related reports – Complete 

• Review of additional collected data and 
incorporation of Tribal comments – Complete 
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• Additional monitoring and modeling of 

groundwater and salinity – Complete 
• Design and permit steel monopoles – Complete 
• Design and permit bridge and site – Complete 
• Finalize design and permitting – Complete 
• Construction Phase 1 – Complete 
• Bidding of Phases 2 & 3 - Complete 
• Construct Phases 2 & 3 

• Perimeter fence - Complete 

• Irrigation system - Complete 

• Planting – Complete 

• Landscape Maintenance - Ongoing 

• Monitoring and stewardship – scheduled for 
completion December 2033 

Project Cost 
The total previously spent on design and permitting 
in 2014 was $591,026 and is being tracked with the 
new project costs. The table below provides the 
updated project costs and estimates. 

2014 Design and permitting $591,000
Design and staff $4,091,000
Construction Phase I $9,202,000
Construction Phases II & III $2,511,000
Estimated Project Total $16,395,000  

Monitoring and Stewardship in years 2023-2033 
will be tracked under separate project numbers 
and have an estimated budget of $250,000. 

 

Risks 
Hot dry summer could have additional impacts on 
plant survivability, however, issues with the 
installed irrigation system have been resolved so 
hot and dry weather should not be a concern. 

External Funding 
No external funding is associated with this project. 
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July-December 2023 
Parcel 40 Environmental Cleanup 

Project MID Nos: 101486.01 
(Investigation)  
101486.02 (Vapor 
Mitigation) 
101486.031 (Insurance 
Recovery) 

 

 

Authorization: $1,274,000 
Phase: Construction and 

Planning 
Current Estimate: $1,274,000 
Cost to Date: $493,367 
Start: 3/16/2020 
Schedule Completion: 12/31/2030 
Project Managers: Elly Bulega and  

Rob Healy 
 
 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
Environmental cleanup is required at Parcel 40 
(West Sitcum Terminal). An interim action, 
installation of a vapor intrusion (VI) mitigation 
system in Building 600 was completed in 2022. The 
first annual inspection was completed in Q2 2023, 
the system is in good shape and operating per the 
design. Building 600 is currently occupied by SSA 
Marine and is used for marine terminal equipment 
maintenance. SSA Marine, has been kept abreast of 

 
1 Both the insurance archaeologist and insurance coverage attorney work on a contingency fee of 10% that will only be paid if funds are recovered. If 
funds are recovered payments will be made as insurance recovery is accrued, up to a cap of $300,000 for each party. 

sampling results and project development. The VI 
mitigation system is an interim action, and a 
complete site investigation will be necessary to 
select the appropriate cleanup action. 

The Port has contracted an insurance archaeologist 
and an insurance coverage attorney to explore 
funding the investigation with historical insurance 
policies. A notice of tender was sent to the carriers 
in October 2021. The responses from the carriers 
thus far have not resulted in coverage for the 
investigation or reimbursement for the vapor 
mitigation system.  
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Parcel 40 Environmental Cleanup 
 

Project Schedule 
Completing the environmental investigation and 
implementing a cleanup could take up to 10 years. 
Ecology is aware of the issues at the Site, but this is 
not an agency priority.    

Authorization 
3/16/2020 – Initial project authorization of $30,000 

5/21/2020 – Executive authorization of $130,000 

10/5/2020 – Executive authorization of $128,000 

3/18/2021 – Commission Authorization of 
$316,000 

5/5/2021 – Commission Authorization of $670,000 

The current authorization is $1,274,000 

Scope 
Vapor Mitigation System (Interim Action): 
Completed in 2022.  

Insurance Cost Recovery: Fund the investigation via 
historical insurance coverage.  
1. Obtain a coverage opinion from the insurance 

coverage attorney (completed Q3 2021).  
2. Tender claims to carriers (completed Q4 2021).  
3. If the Port decides to proceed based on 

available coverage, procure an environmental 
consultant to complete the RIFS and CAP. 

Quarterly and annual inspections of the vapor 
monitoring system will be performed under the 
annual programmatic budget that is tracked under 
a different MID. 

Project Cost 
Project costs are estimated at $1,274,000 and will 
cover the scope tasks presented above: 
• Preliminary Investigation and Insurance 

Recovery = $830,000 
• VI Mitigation (Interim Action) = $444,000 

(actual cost = $335,680) 

Complete investigation and cleanup costs are not 
currently estimable.  

Risks 
If site cleanup is not completed the vapor 
mitigation system may have to be operated and 
maintained for decades.  

If funding the investigation with historical 
insurance is not successful, the Port of Tacoma will 
bear the expense of the investigation until cost 
recovery can be pursued from the other PLPs.  

External Funding 
Grant funding will be pursued if needed and as 
opportunities arise. Insurance recoveries are being 
pursued. 

Cost Share: None. 
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July-December 2023 
Parcel 105 UST (Underground Storage Tank) Investigation 

 

Project MID No: 101488.01  

 

Authorization: $340,000 
Phase: Planning 
Current Estimate: $340,000 
Cost to Date: $274,785 
Start: 2/27/2020 
Schedule Completion: 12/31/2024 
Project Manager: Scott Hooton 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
This effort was initiated to address potential 
cleanup liability associated with prior operation as 
a log handling facility by Weyerhaeuser.  The focus 
of this effort has been hazardous materials 
associated with debarker equipment and 
petroleum releases from former underground 
storage tanks. 

A hazardous materials survey to support 
demolition of the debarker equipment was 
completed in 2023.  Port Engineering is developing 
an estimate to demolish the debarker equipment 
as a separate project.   

A petroleum release associated with the USTs was 
reported to Ecology in 1990, and remediation was 
performed by Weyerhaeuser.  The Port completed 
a remedial investigation in 2023 and entered into 
Ecology’s Voluntary Cleanup Program (VCP) in 

order to receive a finding for “No Further Action.”  
The Port is completing additional work requested 
by the VCP.   

Project Schedule 
The Port expects a response from the VCP program 
for the additional work currently underway later in 
2024.   

Authorization 
11/9/23 – Executive approved $45K for a revised 
total of $340K 

The current authorization is $340,000 

Scope 
The scope of work includes: 
• Additional investigation recommended in an 

opinion letter from Ecology’s Voluntary 
Cleanup Program 

Project Cost 
The total estimated cost of the project is $340,000. 
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Risks 
While all the soil and groundwater results from the 
Port’s work to date are below current Ecology 
cleanup levels, there is nevertheless a risk the VCP 
could request further investigation rather than 
making a finding for “No Further Action”. 

Grant 
Name of Grant:  Toxics Cleanup Integrated Planning 
Grant 

Value of Grant: $200,000 

Port Match: $0 

Status: Received $170,801.  

Additional grant funding will be pursued as 
opportunities arise. 
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July-December 2023 
Parcel 15 (Portac) Cleanup Phase 1 

Project MID No: 101531.01 

 

Authorization: $4,665,500 
Phase: Close Out 
Current Estimate: $4,665,500 
Cost to Date: $4,125,925 
Start: 2/3/2021 
Schedule Completion: 8/22/2023 
Project Manager: Norman Gilbert 

 
 

This is the final report. 

Project Status 
Schedule: Delayed 
Budget: On or Within 
 

Significant Developments/Scope Changes 
• The consultant completed the Construction 

Completion Report which was accepted by 
Ecology in August of 2023. 

• Staff is investigating a potential claim against 
the design consultant due to required re-work. 

Project Schedule 
The project construction completion was delayed 
as reported on the previous period due to delays in 
delivery of the tidal check valves.  

Construction has since been completed. 

Authorization 
No new authorizations during this period. 

The current authorization is $4,665,500. 

Scope 
• Develop an engineering design report, including 

supporting plans – Compliance Monitoring and 
Contingency Response Plan (CMCRP), 
Contaminated Media Management Plan 
(CMMP), and an Operational Monitoring and 
Maintenance Plan (OMMP) for the existing cap.  

• Design and permitting. 

• Construction of the permeable reactive barrier 
and storm drain improvements. 

• Development of a Completion Report. 

• Contingent remedy components will be 
evaluated during design but will not be 
constructed under this project. 

 

Project Cost 
The project cost is $4,125,925. 

The current authorization is $4,665,500. 

Risks 
• No further risks as construction is completed. 
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Parcel 15 (Portac) Cleanup Phase 1 
 

External Funding 
Source: Department of Ecology Toxics Cleanup 
Remedial Action Grant  

Value: $2,000,000 

Port Match: $1,000,000 (50% Match) 

Status: Awarded 

Cost Share: None.  

However, a 2018 settlement of $8.6M from the 
previous tenant will be applied to offset project 
costs. 
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July-December 2023 
Port Maritime Center 

 

Project MID No: 101549.01 

 

Authorization: $1,800,000 
Phase: Design 
Current Estimate: $38,000,000 
Cost to Date: $1,363,655 
Start: 12/19/2018 
Schedule Completion: 12/31/2027 
Project Manager: Stanley Ryter 

Robert Healy 

 
Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
Completed Phase 1 cultural and environmental on-
site testing on Port Parcels 94 and 92. The work 
was conducted between May 22 and June 1, 2023. 
At total of 32 borings were advanced to 20 feet 
below ground surface, soil and groundwater 
samples were collected, the soil was logged by type 
and continuously monitored for archaeological 
artifacts. No site archaeological artifacts were 
found, however various anthropologic artifacts 
were observed such as cut and burnt wood. 
Puyallup tribal staff were informed throughout and 
were present on site when drilling the “boot”.  

Environmental samples have confirmed the 
presence of contamination on both Parcels 94 and 
92. 

Port staff selected a Design/Build team through a 
rigorous selection process. Contract negotiations 
proceeded quickly, and the Commission authorized 
dollars on October 24, 2023 for conceptual through 
30% design. 

The Design/Build team has started on Conceptual 
design, site layout, and programming for the 
headquarters building. 

Environmental and Cultural Phase 1 and Phase 2 
studies have been completed and the results 
shared with the Puyallup tribe. 

Project Schedule 
Developed Concepts and 
Initial costs 

February 2024 

Commission Update February 12, 
2024 

Schematic 30% design March 30, 2024 
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Port Maritime Center 
 
 

Negotiate next phase of 
design and commission 
approval  

April 2024 

Negotiate Guaranteed Max 
Price and commission 
approval 

November 2024 

 

Authorization 
10/24/23 – Commission authorized $2,970,00 for a 
revised total of $4,770,000. 

The current authorization is $4,770,000.  

Scope 
Port Parcels 94 and 92 are being considered for 
development of a Maritime Skills and Port 
Maritime Center campus. The Port’s vision is to 
partner with the Tacoma Public School District, the 
Puyallup Tribe, and other interested parties in the 
development of a world class Maritime Skills 
Center and Port Maritime Center focused on 
supporting the future employment needs of the 
maritime and logistics industry and the Port’s 
business operation needs, while honoring the 
Puyallup Tribe’s heritage as the original inhabitants 
of the land.  

The scope of the project includes: evaluation of 
alternatives and planning for a new Port Maritime 
Center and site development at Port Parcel 94 and 
possibly other nearby Port Parcels; site 
investigation including survey, geotechnical 
assessment, and environmental site assessment; 
evaluation and planning for sustainable building 

development; permit planning and support; project 
management support for alternative public works 
delivery, specifically progressive design build; 
stakeholder engagement and public outreach 
planning; and preliminary design for future design 
and construction of a Port Maritime Center. 

Project Cost 

The project is estimated to be $38,000,000. The 
project, as authorized, is currently on budget. Cost 
of the overall program is anticipated to be higher 
than this estimated cost. 

Risks 
The risks include the cost for removal of the 
environmental contamination, reaching agreement 
with the BNSF over railroad crossings, reaching a 
leasing agreement in an ILA with Tacoma Public 
Schools and continued negotiation with the 
Puyallup tribe over appropriate use of the “Boot” 
island area. 

Grant 
The Port of Tacoma received a $300,000 Integrated 
Planning Grant from the Department of Ecology to 
support this project. 
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July-December 2023 
Port Administration Building Electric Vehicle Charging Stations 

Project MID: 101584.01  

 

Authorization: $1,165,000 
Phase: Construction 
Current Estimate: $1,165,000 
Cost to Date: $500,560 
Start: 9/26/2021 
Schedule Completion: 4/1/2024 
Project Manager: Elly Bulega 

 
 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
All the civil work on the project is complete. The 
chargers have been installed. Construction is 
expected to be completed in March 2024. Four 
electric vehicles arrived in December 2023. TPU is 
scheduled to provide power to the chargers the 
second week of February 2024. EV will be 
commissioned last week of February.  

Upon completion of the civil work, five samples 
from the excavated soils were tested and the 
metals results for all five samples showed elevated 
levels of both arsenic and lead.  The clean 
screening level for arsenic is 20 ppm and for lead it 
is 250 ppm.  Arsenic results from the stockpile 
ranged from 49-69 ppm and lead results were 
between 680 and 1300 ppm.  Based on these 
elevated results, Composite TCLP for lead were 
conducted for all five samples.  These results 
exceeded the maximum allowable concentration of 

5 mg/L. This designated the soils as dangerous 
waste. The soils had to be disposed of at a Subtitle 
C landfill. Staff reported the results to both the 
Contractor and to Ecology.   

The project is still on schedule.  

Project Schedule 
Task / Milestone Date 
Substantial Completion March 2, 2024 
Final Completion  April 2, 2024.  

 

Authorization 
3/15/2022 – Executive approved design up to 30%. 

8/31/22 – Executive approved design up to 90%. 

1/18/22 – Executive approved design up to 100%. 

2/21/23 – Commission approved $1,015,000 for 
construction.  

The current total authorization is $1,165,000.  

Scope 
This project’s scope of work includes installation of 
the electric power infrastructure to support twelve 
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Port Administration Building Electric Vehicle Charging Stations 
 
(12) EV charging stations, which are six (6) double 
sided, Level-2 electric vehicle charging points. Each 
charging point will have two (2) plugs, capable of 
charging two (2) vehicles at the same time. This 
project will install three (3) charge points since only 
four (4) to six (6) new EVs will be procured this 
upcoming year. The Port will install the remaining 
three (3) charge points in the future when more EVs 
are available. The scope includes network 
installation on each charging point and a 1-year 
service / power management program through the 
charge point vendor. 

Project Cost 
The project will be completed within the current 
estimate as presented to Commission on 2/21/23. 

Risks 
At this stage of the project, there are no risks 
associated with the project that will impact cost or 
the completion date.  

Grant 
No grant funding is associated with this project. 
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July-December 2023 
Arkema Manufacturing Area Interim Action 

Project MID No: 101585.01 

 

Authorization: $1,327,000 
Phase: Preliminary Design 
Current Estimate: $1,327,000 
Cost to Date: $293,000 
Start: 4/21/2022 
Schedule Completion: 3/3/2025 
Project Manager: Brett Ozolin 

.  
Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
This project is associated with the larger body of 
work described in the semi-annual project 
summary for the Arkema RI/FS/CAP Agreed Order 
DE-5668, 2901 and 2920 Taylor Way. 

Project team completed preliminary design and 
requested authorization to support further design 
in August 2023. Contract for the containment wall 
final design and site capping (redevelopment) 30% 
design has been advertised and executed.  

The project scope added 6-acres of the North 
Boundary Area as outlined in a Friday Packet 
submitted to commission on 1/5/24. 

The final survey and basemap development for the 
Project is nearing completion. 

Project Schedule 
Commission requested staff to accelerate the 
design if feasible during the August 2023 meeting. 
The August 2023 meeting schedule has advanced 

due to schedule acceleration. The next major 
milestone is a June 2024 Commission meeting to 
present options and costs for the site capping 
(redevelopment) and to establish other reportable 
milestones for future briefings. This project has 
two significant components (capping and 
containment wall) and will likely be phased, which 
makes discrete milestone reporting difficult. 

Design Contract Award  December 2023 
Commission Action – Capping 
Direction and Final Design June 2024 (est) 

The August 2023 commission design authorization 
schedule is presented below to show how the 
Design Contract Award accelerated from 2Q24 to 
4Q23. 

Table 1 - August Commission Schedule 
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Authorization 
4/21/2022 – Commission approved $320,000. 

8/15/2023 – Commission approved $1,007,000. 

The current authorization is $1,327,000. 

Scope 
• Low Permeability Wall Final Design 

 
• 24-Acre Capping and Redevelopment 30% 

Design 

Final Design for the capping component and 
construction are not part of the current project 
authorization. 

Project Cost 
The estimated cost for design and construction of 
the low permeability containment wall is $6.1 
million. Total design and staff costs for this effort 
are estimated to be $500,000 and have been 
authorized. This includes preliminary design 
through final design.  

Construction costs for site capping and 
redevelopment depend on scope and phasing 
which has not been finalized. Approximately 
$800,000 of funding has been authorized to 
develop the 30% design of the anticipated plan. 
This includes preliminary design through 30% 
design. Cost for Final Design and Construction will 
be estimated as part of the design later this year.  

These expenditures are reimbursable under the 
MTCA grants described in the semi-annual project 
summary for the Arkema RI/FS/CAP Agreed Order 
DE-5668, 2901 and 2920 Taylor Way. 

Risks 
The wall mix design is contingent upon long-lead 
time dependent test data available around June. 
Performance of the proposed wall mix design is 
based on similar projects but has not been 
confirmed by lab data. Mix design and assumed 
construction costs may need to be updated if the 
test data results are poor. Commission briefing may 
be delayed from June 2024 if test data does not 
follow expected trends.  

External Funding 
Source:  MTCA grant funding – Ecology’s Remedial 
Action Grant Program 

Additional MTCA grant funding of $2M was 
received for the Arkema RI/FS/CAP Agreed Order 
DE-5668. A portion of this may be applied to this 
effort after existing grant dollars are expended. 

Cost Share: None. 
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July-December 2023 
Building Demolition Program 

Project MID No/Nos: 101586.01 
101587.01 
101588.01 
101589.01 
101590.01 
 

 

Authorization: $3,381,000 
Phase: Close Out 
Current Estimate: $3,381,000 
Cost to Date: $1,089,256 
Start: 3/1/2022 
Schedule Completion: 11/16/2023 
Project Manager: Elly Bulega 

 

Project Status 
Schedule: Delayed 
Budget: On or Within 
 

Significant Developments/Scope Changes 
The City of Tacoma (City) initially required the Port 
of Tacoma to install an enhanced stormwater 
treatment system at the 2302 Ross way and 2202 
Port of Tacoma Rd sites. It took four months for the 
City and the Port to come to an agreement that an 
enhanced treatment system was not required by 
the Code. The City reversed its stance and required 
enhanced treatment. The Port pushed back 
because only basic treatment should be required at 
all on these sites according to code.  

The Port has asked for the directors of the two 
organizations to meet and discuss the issue. No 

significant progress has been made. The Port will 
not continue to pursue attainment of site 
development permits for this project, and the 
loading docks at the Port of Tacoma Rd and Ross 
Way location will not be backfilled. This work has 
been deleted from the contractor’s scope on the 
project.  

Backfilling of the ramps will be performed later 
with a different contractor once the site 
development issues have been resolved with the 
City. The Port environmental team will continue to 
work on the site development permit issue with 
the City moving forward.   

The bids opened June 7th, 2023, and the low bidder 
was $1,644,300 below the Engineer’s estimate. If 
enhanced treatment ends up being needed for the 
project, there are enough funds in the budget to 
install the required system.  
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Project Schedule 
Demolition of the buildings is complete. This will be 
the final report on this project.  

Authorization 
8/18/2022 – Commission approved $3,041,000 for 
a revised total of $3,381,000. 

The current authorization is $3,381,000.  

Scope 

Location Scope 

2220 E 11th St (MID 
101586.01) 

 

Demolish 
approximately 4,500-
SF of buildings to 
provide 0.59 acres of 
leasable yard space. 

2302 Ross Way (MID 
101587.01) 

 

Demolish 
approximately 45,000-
SF of buildings to 
provide 1.2 acres of 
leasable yard space 

1110 Alexander (MID 
101588.01) 
 

Demolish a 4,000-SF 
building to provide 1 
acre of leasable yard 
space 

2202 Port of Tacoma 
Rd (MID 101589.01) 

 

Demolish 
approximately 45,000-
SF of buildings to 
provide 1.65 acres of 
leasable yard space. 

2144 Port of Tacoma 
Rd (MID) 101590.01 

 

 

Project Cost 
Demolition was completed within the current 
estimate as presented to Commission on 8/18/22. 

Location MID  Cost to Date  
Demo at 2220 E11th 101586.01  $   161,755  
Demo at 2302 Ross Way 101587.01  $   420,617  
Demo at 1110 Alexander 101588.01  $   107,211 
Demo at 2202 PoT Rd 101589.01  $   267,041  
Demo at 2144 PoT Rd 101590.01  $   130,632 

TOTAL  $ 1,089,256 

Risks 
• The Port is unable to get the site 

development permits to backfill the loading 
docks at the Port of Tacoma Rd and Ross 
Way sites. The Port will not be able to use 
all the proposed usable space on these two 
sites.   

Grant 
No grant funding is associated with this project. 
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July-December 2023 
Maintenance Back Up Generator 

Project MID No: 101610.01 

 

Authorization: $950,000 
Phase: Design 
Current Estimate: $950,000 
Cost to Date: $25,704 
Start: 11/16/2022 
Schedule Completion: 4/25/2025 
Project Manager: Joe Caldwell 

 

Project Status 
Schedule: Delayed 
Budget: On or Within 
 

Significant Developments/Scope Changes 
• Consultant engineer working on 90% 

submittal. 

Project Schedule 
• Construction Complete April 25, 2025; 

delayed from original date of July 8, 2024. 
• Obtaining specs for genset and receiving 

estimates from vendors delayed project and 
design work.   

Authorization 
The current authorization is $950,000. 

Scope 
The scope of work for this project includes: 
• Design for new generator 
• Installation of generator by contractor  
• Port maintenance install pads for genset 

Project Cost 
The project is projected to be completed within the 
current estimate as presented to Commission on 
May 23, 2023. 

Risks 
• Cost increase in material and labor. 
• Lead time on genset delivery. 

Grant 
No grant funding is associated with this project. 
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July-December 2023 
Banana Yard Switch Upgrade 

Project MID No: 101615.01 

 

Authorization: $4,290,000 
Phase: Design 
Current Estimate: $4,290,000 
Cost to Date: $58,407 
Start: 5/1/2023 
Schedule Completion: 10/31/2024 
Project Manager: Norman Gilbert 

 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
U.S. Department of Transportation’s Federal 
Railroad Administration approved the Project 
Management Plan in August. 

Project design began in August and is now 
completed. 

The Port is currently working through the review 
and approval by FRA on the final design. This will 
allow for the project to be bid in January. 

Project Schedule 
The project schedule was refined during the Project 
Management Plan review and adjusted for a later 
completion of design but still maintaining the 
original construction completion. The project will 
be bid in January due to long lead times on rail 
components and turnouts.  

It is anticipated that the Contractor would start site 
construction in the spring of 2024. Construction 
completion is anticipated by October 2024. 

Authorization 
11/21/23 – Commission approved $4,090,000 for a 
total of $4,290,000. 

The current authorization is $4,290,000. 

Scope 
The scope of work for the design phase just 
completed includes: 
• Grant administration 
• Project design and permitting 
• Project management 
 

The scope of work for the upcoming construction 
phase includes: 

• Grant administration 
• Project management 
• Construction 

Project Cost 
The current estimated project cost is $4,290,000. 

The current authorization is $4,290,000. 
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Risks 
Due to the Federal grant funding, the rail turnouts 
must be made in America per the Buy America 
clause. The consultant has reached out to vendors 
and confirmed that all components can meet this 
requirement. 

Phasing of turnout replacement and staying on 
schedule to minimize the impact to the capacity of 
the Banana Yard. Phasing plan was coordinated 
with Tacoma Rail. 

Grant 
Name of Grant:  Consolidated Rail Infrastructure 
and Safety Improvements Program (CRISI) 

Value of Grant: $2,500,000 

Port Match: $1,769,854.82 

Status:  Executed 
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 July-December 2023 
Spreader Bay Doors 

Project MID: 101616.01 

 
 

Authorization: $370,000 
Phase: Construction 
Current Estimate: $370,000 
Cost to Date: $16,794 
Start: 8/10/2022 
Schedule Completion: 8/30/2024 
Project Manager: Joe Caldwell 

 

Project Status 
Schedule: Delayed 
Budget: On or Within 
 

Significant Developments/Scope Changes 
• Construction project advertised on 

December 6, 2023. 
• Site visit scheduled January 17, 2024 
• Bid opening January 31, 2024 

Project Schedule 
Schedule is delayed due to construction document 
development and review taking longer than 
anticipated.  

Authorization 
The current authorization is $370,000. 

Scope 
The scope of work for this project includes: 
• Design the door retrofit.  
• Solicit bids for door procurement and procure 

replacement doors. 
• Construct new door frame. 
• Install new doors. 

Project Cost 
The project is projected to be completed within the 
current estimate as presented to Commission on 
May 4, 2023. 

Risks 
• Cost increase in material and labor. 
• Lead time on door delivery.   

Grant 
No grant funding is associated with this project. 
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July-December 2023 
East Commencement Habitat Opportunity (ECHO) 

Project MID: 101631.01 

 

Authorization: $700,000 
Phase: Design 
Current Estimate: $6,450,000 
Cost to Date: $28,582 
Start: 6/26/2023 
Schedule Completion: 7/30/2027 
Project Manager: Norman Gilbert 

 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
Preliminary design efforts were started under 
Executive Authorization. Commission authorization 
was approved to apply for permits and advance the 
design to 30% level. 

Project Schedule 
Preliminary design started in late June of 2023. Full 
design effort to develop 30% design and permit 
applications kicked off in September of 2023 and is 
anticipated to be complete by July of 2024. Project 
schedule is on track. 

Authorization 
June 26, 2023 – ED approved $300,000 for a total 
of $300,000. 

September 6, 2023 – Commission approved 
$400,000 for a revised total of $700,000. 

The current authorization is $700,000. 

Scope 
The scope of the project is to design and construct 
a nearshore intertidal habitat site along the 
shoreline of parcel 83. This intertidal habitat will 
help to protect shoreline and slow erosion. 
Material for this project is intended to beneficially 
reuse dredge sediment from the berth deepening 
projects along the Blair Waterway. 

Project Cost 
The total project cost including all stages is 
currently estimated at $6,450,000. The project 
costs will be further defined once an approved 
design is established. 

Risks 
Permitting Delays: Due to recent staffing issues, it 
has taken longer than usual to obtain the necessary 
permits to perform work in the water. The team is 
committed to apply for permits at the earliest 
possible time to help mitigate this risk. 

Approve Design Delays: This site will require 
coordination and approval from all in-water 
permitting agencies, Washington State Department 
of Natural Resources, U.S. Coast Guard, and the 
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Puyallup Tribe of Indians. The design will need to 
accommodate all parties’ requirements. 

Grant 
No grant funding is associated with this project. 
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July-December 2023 
Stormwater Infrastructure Comprehensive Plan 

Project MID: 101636.01 

 

Authorization: $335,000 
Phase: Planning 
Current Estimate: $335,000 
Cost to Date: $14,645 
Start: 8/15/2023 
Schedule Completion: 12/31/2024 
Project Manager: Mindi Kellar 

Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
Project was authorized by Port commission on  
August 15, 2023.  Consultant was hired October 
2023 and work has begun.  There have been no 
changes to scope as presented to commission. 

Project Schedule 
Work has begun including research of GIS maps 
and a site visit to determine known locations of 
flooding within the Tideflats. 

Authorization 
08/15/23 – Commission approved $335,000 for a 
revised total of $335,000 

The current authorization is $335,000. 

Scope 
The scope of work for this project includes: 
• Confirm property ownership and responsibility 

for stormwater infrastructure within the 
Tideflats 

• Infrastructure Research and Analysis of known Port 
of Tacoma stormwater infrastructure 

• Completed Stormwater Infrastructure 
Comprehensive Plan Document, including updated 
GIS maps. 

Project Cost 
The project will be completed within the current 
estimate as presented to Commission on August 
15, 2023. 

Risks 
Due to the signing the ILA in August 2023, we have 
not been able to utilize all of the grant funding, 
which was scheduled to expire 12/31/2023.  Staff 
applied for an extension on 12/01/2023. 

Grant 
Name of Grant:  Pierce County Flood Control Zone 
District Grant 

Value of Grant: $125,000 

Port Match: $210,000 
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Status:  Request for Extension 

Staff applied for an extension by the deadline of 
12/01/2023 and the extension request has been 
sent to the Board of Supervisors with a 
recommended for extension through March 31, 
2025. The Board will meet on March 6, 2024 to 
confirm grant extension.  If the extension is 
approved, an updated ILA will need to be signed 
between the Port and Pierce County Flood Control 
Zone District. 
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July-December 2023 
Blair Waterway Deepening Project 

Project MID 101651.01  

 

Authorization $5,615,000 
Phase: Design 
Current Estimate $5,615,000 
Cost to Date $0 
Start 1/9/2024 
Schedule Completion 2/28/2027 
Project Manager Tony Warfield 

 
Project Status 
Schedule: On or Ahead 
Budget: On or Within 
 

Significant Developments/Scope Changes 
N/A 

Project Schedule 
The Corps is assuming a three-year design effort 
with completion February of 2027. 

Authorization 
Commission approved original Authorization of 
$5,615,000 11/21/23.   

Scope 
The scope of this project is to partner with the US 
Army Corps of Engineers to design the deepening 
of the Blair Waterway navigation channel.    

Further, the design process will explore a beneficial 
use project like the East Commencement Habitat 
Opportunity (ECHO) for the dredge material. 

Project Cost 
Project costs are based on a 50% Port share of the 
Corps’ assumed design costs.  The Corps is refining 
their design estimates and will likely revise their 
estimate down.   

Risks 
• Discovering unknown contamination during 

the sediment characterization studies. 
• Discovering unexpected operational 

constraints as part of the Corps’ Ship 
Simulation process Q2 of 2024. 

• Not reaching agreement on habitat 
restoration (beneficial use) with the 
Puyallup Tribe. 

Grant 
This project is not grant funded, but 50% of the 
costs are covered by the Federal government 
under Congressional Authorization. 
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