

Puget Sound Energy

Environmental Review, Permit and Approval Status

January 2021

REVIEW/PERMIT/APPROVAL	AGENCY	STATUS
SEPA COT Lead	COT	Complete
SEPA Supplemental EIS PSCAA Lead	PSCAA	FSEIS (complete)
Individual 404/Sec 10	USACE	Complete
Letter of Recommendation	USCG	Complete
LNG Pipeline Waiver	WA UTC/Fed PaHMSA	Complete
Continuous Oversight of Plant Design, Construction and Operations	WA UTC/Fed PaHMSA	On-going
Marine Mammal Monitoring Plan	US ACE	Complete
Hydraulic Project Approval-plant	WDFW	Complete
Hydraulic Project Approval-pipeline	WDFW	Complete
Individual 401 Certification	Ecology	Complete
Coastal Zone Management Act consistency determination	Ecology	Complete
NPDES Stormwater Construction Permit--plant	Ecology	Complete
NPDES Stormwater Construction Permit--pipeline	Ecology	Complete
Shoreline Substantial Development Permit	COT	Complete
Franchise agreements--pipeline	COT	Current
Franchise agreements--pipeline	COF	Current
Franchise agreements--pipeline	Pierce Co	Current
Right of Way Agreements (street use)	COT	Complete
Right of Way Agreements (street use)	COF	Complete
Right of Way Agreements (street use)	Pierce Co	Complete
40+ building permits. Does not include routine over the counter building permits.	COT	Complete
Building permits--pipeline	Pierce Co	Complete
Street use permit (Construction)	Pierce County	Complete
Special Discharge Authorization--plant	COT	Complete
WA State Highway crossing permit	WSDOT	Complete
Rail crossing permit	Tac Rail	Complete
Minor New Source Notice of Construction	PSCAA	Complete (Under Appeal)

COT City of Tacoma **USACE** US Army Corps of Engineers

USCG US Coast Guard **COF** City of Fife

Fed PaHMSA: Federal Pipeline and Hazardous Material Safety Administration

PSCAA: Puget Sound Clean Air Agency

SEIS: Supplemental Environmental Impact Statement

WA UTC: WA State Utilities & Transportation Comm

WDFW: Washington State Dept of Fish & Wildlife

Ecology: WA State Dept of Ecology