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Section

Please confirm that the contractor is allowed to
perform this project from the dock face without
using any floating equipment at all. Section 31 62
19-1 1.02C “Equipment Restrictions” states: Piles
may be driven from either a floating pile driver or
a land-based pile driver.

It is confirmed that pile driving may be completed from the dock face
as stated in Section 31 62 19 - 1 1.02C, piles may be driven from either
a floating pile driver or a land-based pile driver. Equipment loads shall
not exceed the allowable facility loads posted in the reference
documents. During a vessel service call, all contractor equipment and
material shall be relocated to the Contractor laydown area shown in
the drawings or as directed to avoid interference with vehicle
offloading. See Section 01 14 00 - Work Restrictions 1.02 B.1.a.2)(b)

"On non-working days used to service a vessel at the Blair Terminal,
the Contractor shall relocate equipment as necessary to clear the
terminal to accommodate vessel servicing."

Additional laydown area, if required for dock based construction, could
be made available to the Contractor along the Blair Terminal access
road as directed by the engineer.

3162 19-11.02C

Section 01 14 00-1 1.02B1.a.2 states: The
contractor shall plan on eight (8) non-working days
to be used by the Port at the discretion of the
Engineer to service vessels at the Blair Terminal.
Section 01 14 00-2 1.03A.1 states: Vessel activity at
the Blair Terminal takes priority over the Contract
so the Work must be rigorously coordinated
through the Engineer to continue while
accommodating vessels at berth. My question is —
The first specification referenced above tells us to
include 8 non-working days in our bid. Do these 8
non-working days cover both specification sections
referenced?

Yes; the (8) non-working days covers both specification sections
referenced. The intent of this language is to quantify how many service
impacts should be allocated for from Notice to Proceed to February
14th 2021.

0114 00-1 1.0281.a.2
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